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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Solicitation DACW27-03-R-0003, Construction of the Dam, Olmsted, Illinois is amended as follows:
a.  The hour and date specified for receipt of offer is NOT extended.  Proposals are due on October 1, 2003 at 4:00 local time.
b.  Under Section 00700 add FAR Clause 52.204-1, Approval of Contract and delete FAR Clause 52.232-20, Limitation of Cost.
c.  Section 00800, excluding attachments, is replaced in its entirety.
d.  Under Section 00115, Section VIII - Pro Forma Requirements, the contractor is required to submit a copy of their Joint Venture Agreement,
 is submitting as a Joint Venture.

1. CONTRACT ID CODE PAGE OF  PAGES

R 1 30

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 25-Sep-2003

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X DACW27-03-R-0003

X 9B. DATED (SEE ITEM 11)
05-May-2003

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, X is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0007

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

25-Sep-2003
CODE

USA ENGINEER DISTRICT, LOUISVILLE
ATTN:  CELRL-CT
600 DR. MARTIN LUTHER KING PLACE
ROOM 821
LOUISVILLE KY 40202

DACW27 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been modified:  
        INDEX OF CLAUSES 
 OLMSTED DAM SOLICITATION   
    
Clause No. DESCRIPTION   
    
52.204-6 Data Universal Numbering System   
52.211-1 Deleted   
52.211-2 Deleted   
52.211-6 Brand Name or Equal   
52.215-1 Instructions to Offerors-Competitive 

Acquisition 
 

 
52.216-1 Type of Contract   
52.222-23 Notice of Requirements for 

Affirmative Action to Ensure Equal 
Opportunity…. 

 

 
52.233-2 Service of Protest   
52.236-28 Preparation of Proposals   
LCL 000-002 Request For Information   
LCL 000-004 Submitting Bids   
LCL 000-006 Modifications Prior to Date Set For 

Opening Bids Or Offers 
 

 
LCL 0219-002 Subcontracting Plans For Small 

Business Concerns 
 

 
LCL 0236-002 Restrictive Limitation   
    
 SECTION 00600 Representations 

& Certifications 
 

 
    
52.203-11 Certification And Disclosure 

Regarding Payments To Influence. 
 

 
52.204-3 Taxpayer Identification   
52.204-5 Women-Owned Business   
52.209-5 Certification Regarding Debarment, 

Suspension, Proposed Debarment…
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52.219-1 Small Business Program 
Representations 

  

52.219-4 Notice of Price Evaluation 
Preference for Hubzone Small 
Business Concerns 

 

 
52.219-19 Small Business Concern 

Representation for the Small 
Business … 

 

 
52.222-22 Previous Contracts and Compliance 

Reports 
 

 
52.222-25 Deleted   
52.222-38 Compliance with Veterans' 

Employment Reporting 
Requirements 

 

 
52.223-13 Certification of Toxic Chemical 

Release Reporting 
 

 
52.230-1 Cost Accounting Standards Notices 

and Certifications 
 

 
52.237-8 Deleted by Amdt #1   
252.209-7001 Disclosure of Ownership or Control 

by… 
 

 
252.225-7031 Secondary Arab Boycott of Israel   
    
 Section 00700 Contract Clauses   
52.204-1 Approval of Contract   
52.202-1 Definitions   
52.203-3 Gratuities   
52.203-5 Covenant Against Contingent Fees   
52.203-6 Restrictions on subcontractors sales 

to the government 
 

 
52.203-7 Anti-Kickback Procedures   
52.203-8 Cancellation, Rescission, and 

Recovery of Funds…. 
 

 
52.203-10 Price or Fee Adjustment for Illegal or 

Improper Activity 
 

 
52.203-11 Deleted    
52.203-12 Limitation on Payments to Influence 

Certain Federal Transactions 
  

 
52.204-4 Printed or Copied Double-Sided on 

Recycled Paper 
 

 
52.209-6 Protecting the Government's Interest 

when Subcontracting with 
Contractors Debarred… 
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52.211-15 Defense priority and allocation 
requirements 

 
 

52.215-2 Alternate II Deleted   
52.215-2 Audit and records--negotiation   
52.215-11 Price Reduction for Defective Cost 

or Pricing Data 
 

 
52.215-13 Subcontracting Cost or Pricing Data   
52.215-15 Pension adjustments and asset 

reversions 
 

 
52.215-16 Facilities capital cost of money   
52.215-17 Waiver of facilities capital cost of 

money 
 

 
52.215-18 Reversion or Adjusting of Plans for 

Postretirement Benefits Other Than 
Pensions 

 

 
52.215-19 Notification of Ownership Changes   
52.215-21 Requirements for cost or pricing 

data or information other than cost 
or pricing data 

 

 
52.215-7 Allowable cost and payment   
52.219-8 Utilization of small business 

concerns 
 

 
52.219-9 Small business subcontracting plan   
52.219-16 Liquidated damages subcontracting 

plan 
 

 
52.222-2 Payment for overtime premiums   
52.222-3 Convict labor   
52.222-4 Contract work hours and safety 

standards act 
 

 
52.222-6 Davis-Bacon Act   
52.222-7 Withholding of funds   
52.222-8 Payrolls and basic records   
52.222-9 Apprentices and trainees   
52.222-10 Compliance with Copeland act   
52.222-11 Subcontracts   
52.222-12 Contract termination   
52.222-13 Compliance with Davis-Bacon and 

related act regulations 
 

 
52.222-14 Disputes concerning labor standards   
52.222-15 Certification of eligibility   
52.22216 Approval of wage rates   
52.222-21 Prohibition of segregated facilities   
52.222-26 Equal opportunity   
52.222-27 Affirmative action compliance……   
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52.222-35 Equal opportunity for special 
disabled veterans. 

 
 

52.222-36 Deleted   
52.222-37 Employment reports on special 

disabled veterans… 
 

52.223-3 Hazardous material identification 
and material safety data 

  

52.223-5 Pollution prevention and right to 
know information 

 

52.223-6 Drug free workplace  
52.223-14 Toxic chemical release reporting   
52.225-11 Buy American Act  
52.225-12 Notice of buy American Act 

requirements 
 

52.225-13 Restrictions on certain foreign 
purchases 

 

52.227-1 Authorization and consent  
52.227-4 Patent Indemnity  
52.228-2 Deleted    
52.228-11 Deleted    
52.228-12 Deleted   
52.228-14 Deleted    
52.229-3 Deleted   
52.230-2 Cost accounting standards   
52.230-6 Administration of cost accounting 

standards 
  

52.231.5000 Equipment ownership & operating 
expense schedule 

  

52.232-12 Deleted    
52.232-17 Interest  
52.232-18 Deleted   
52.232-20 Deleted  
   
52.232-23 Assignment of claims  
52.232-27 Prompt payment for construction 

contracts 
 

52.232-23 Payment by electronic funds transfer  
52.232-5001 Continuing Contracts   
52.233-1 Disputes   
52.233-3 Protest after award  
52.236-5 Material and workmanship  
52.236-7 Permits and responsibilities  
52.236-13 Deleted    
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52.236-18 Work oversight in cost-
reimbursement construction 
contracts 

 

 
52.236-19 Organization and direction of the 

work 
 

 
52.236-26 Preconstruction conference  
52.242-1 Notice of intent to disallow costs  
52.242-3 Penalties for unallowable costs  
52.242-4 Certification of final indirect costs  
52.242-13 Bankruptcy  
52.243-2 Changes-Cost Reimbursement  
52.244-2 Subcontracting   
52.244-5 Competition in subcontracting  
52.244-6 Subcontracts for commercial items 

and commercial components 
 

52.245-1 Deleted   
52.245-5 Deleted    
52.245-17 Deleted    
52.245-18 Deleted    
52.246-21 Deleted    
52.247-67 Submission of commercial 

transportation bills… 
 

52.248-3 Value Engineering  
52.249-6 Termination  
52.249-14 Excusable delays  
52.249-5000 Basis for settlement of proposals  
52.251-1 Government supply sources  
52.253-1 Computer generated forms  
252.201-7000 Contracting officer representative  
252.203-7001 Prohibition on persons convicted of 

fraud or other defense-contract 
related felonies 

 

252.203-7002 Display of DOD hotline poster  
252.204-7003 Control of government personnel 

work product 
 

 
252.204-7004 Required central contracting 

registration 
 

252.205-7000 Provision of information to 
cooperative agreement holders 

 

252.209-7000 Acquisition from subcontractors 
subject to onsite inspection under 
the ……… 
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252.209-7004 Subcontracting with firms that are 
owned or controlled by the 
government of a terrorist country 

 

252.215-7000 Pricing adjustments  
252.215-7002 Cost estimating system 

requirements 
 

252.219-7003 Small, small disadvantaged and 
women owned small business 
subcontracting plan 

 

252.223-7004 Drug-free work place  
252.225-7012 Preference for certain domestic 

commodities 
 

 
252.225-7014 Preference for domestic specialty 

metals 
 

 
252.225-7031 Secondary Arab boycott of Israel   
252.226-7001 Utilization of Indian organizations 

and Indian owned economic 
enterprises 

 

252.227-7033 Rights in shop drawings  
252.236-7000 Deleted   
252.236-7002 Deleted   
252.242-7000 Post award conference  
252.243-7002 Request for equitable adjustment  
252.245-7001 Reports of government property  
 
 
  
 
 
SECTION 00100 - BIDDING SCHEDULE/INSTRUCTIONS TO BIDDERS  
 
 
 
The following have been modified:  
        SECTION 115 

SECTION 00115 
 

PROCEDURES FOR SUBMITTAL OF OFFERS 
 

1. GENERAL REQUIREMENTS. 
 
1.1. The intent of this solicitation is to select one contractor for the construction of the dam 

for the Olmsted Locks and Dam Project on the Ohio River near Olmsted, Illinois. 
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1.2.Offerors submitting proposals for this project should limit submissions to data essential for 
evaluation of proposals so that a minimum of time and monies will have been expended in 
preparing information required herein.  However, in order to be effectively and equitably 
evaluated, the proposals must include information sufficiently detailed to clearly describe the 
offeror’s experience, technical approach and management capabilities to successfully 
complete the project. Proposals should follow in the order of sequence set forth in the RFP.  
Information provided out of sequence may not be evaluated and may result in the offerors 
disqualification from award.  Requirements stated in this RFP are minimums.  The 
solicitation contains the design requirements for the completed Olmsted Dam.  In general, the 
method of construction and equipment as defined in the “F” series drawings is conceptual in 
nature to demonstrate one way of constructing the designed Dam. Hydraulic and navigation 
modeling and environmental studies have been completed to support in-the-wet construction 
of the dam as designed in these documents in conjunction with work previously completed or 
planned for the Olmsted site. (Note: Phased cofferdam construction is not supported by these 
models and studies.) If the offeror chooses to propose alternate methods of construction, or 
equipment, they shall be clearly detailed in the proposal.  Advantages/disadvantages and 
increased/decreased risk as compared to the construction methods outlined in the solicitation 
must be identified in Section III Technical Approach.  If the offeror chooses to use the 
construction methods outlined in the solicitation, it should be clearly stated in the proposal.  
Any deviations from the construction requirements should be clearly noted and justified in 
the proposal. In addition any assumptions that the offeror makes shall be noted in the 
proposal. 

 
1.3. Offerors shall submit their proposals to the US Army Corps of Engineers, 600 Dr. Martin 

Luther King, Jr. Place, Room 821, Louisville, KY  40202-2230 no later than the time and 
date specified in Block 13 of Standard Form 1442. 

 
1.4.Offerors are required to submit a proposal made up of a Technical Proposal and a Price 

Proposal.  All proposal materials shall be submitted in binders with a table of contents and 
tabbed section dividers.  The sections should parallel the submission requirements identified 
below.  Sections I, II, III, IV and V shall be submitted in original and 7 copies Sections VI, 
VII and VIII shall be submitted in original only and shall be placed in a separate envelope.  
There is a limit of 250 pages (excluding dividers) using a minimum font size of 11 and a 
minimum margin size of one half inch on all sides. If both sides of the pages are used, it will 
be counted as two (2) pages.  A small type may be used on charts, graphs, figures, diagrams 
and schematics to accommodate a “make it fit” software capability, however, all text must be 
legible and easy to read. The schedule may be printed on a larger sheet (maximum size 36”x 
48”) and included in a pocket in the binder. Format restrictions will be adhered to and 
enforced. Information submitted which exceeds the specified limit may not be evaluated. 

 
2. PROPOSAL SECTIONS 
 
This solicitation requires no submission of formal drawings. However, offerors may submit 
drawings or sketches to demonstrate any required information. (Drawings are excluded from the 
250-page limit.) 
 

 



DACW27-03-R-0003 
0007 

Page 9 of 36 
 

2.1  Section I.   Experience  
 

A. Prime Contractor and Subcontractor Experience.   
 

For the following items provide descriptions of projects which are similar to this 
project in size and scope and dollar value. If the work is not being self-performed, 
also provide the same information for the proposed subcontractor in the respective 
area. Indicate which, if any, subcontracts will be cost reimbursable and provide 
documentation that the subcontractor meets the cost accounting requirements. 
Formats for Prime Contractor and Subcontractor Experience are included for your 
use.  Use as many forms as necessary to meet the criteria.  If you elect not to use 
the formats, all information identified on the formats is still required for 
evaluation of this item.  Extra consideration may be given for subcontractors who 
have prior experience with and can demonstrate team continuity with the prime 
contractor. Work must have been self-performed to qualify as experience. 

1. Construction and overall management of major marine facilities 
2. Placing Large Precast Concrete Elements In-the-Wet 
3. Fabrication of Large Precast Elements 
4. Underwater inspection and Quality Control 
5. Underwater pile installation 
6. Dredging, Screeding, and Underwater Placement of Scour Stone 

Protection 
7. Underwater vibrocompaction/Ground Improvement  
8. Fabrication of Large Structural Steel Assemblies (tainter/wicket gates) 
9. Operation and Maintenance of large concrete batch plant facilities 
10. Placing Tremie and Structural Concrete and Reinforcement 
 

B.   Individual Personnel Experience. 
 

 Provide resumes for key personnel including: 
  

1. Project Manager 
2. Project Engineer(s)  
3. Project Superintendent 
4. Diving Superintendent 
5. Quality Control Manager    
6. Project Safety Specialist 
7. Superintendents for all major subcontractors 
8. On-site Purchase Agent/Procurement Manager 
9. Project Controls 
10. Cost Engineer 

 
NOTE:  The identified personnel must be used on the project.  Any substitution of 
these persons will not be permitted without prior approval of the Contracting 
Officer.  Indicate if the experience of the key personnel includes work on Cost 
Reimbursable Contracts and indicate the position(s) held.  A format for Personnel 
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Resume is included for your use.  If you elect not to use the format, all 
information identified on it is still required for evaluation of this item. 
Identification of two individuals proposed for a single position will result in the 
evaluation of only the least qualified person.  

 
2.2  Section  II.  Management 
 

A.  Operational Management Plan 
Management Information System (MIS). MIS requirement are specified in 
Section 00800, paragraph 1.85, of this solicitation.  Offeror shall submit the 
following; 

1. Program Management/Project Management. 
a. The offeror’s experience in operating the Management 

Information System. 
b. Describe plans for providing the Corps with electronic 

access to MIS data. 
c. Describe how the estimate provided as a proposal, if 

accepted for award, will track actual cost to estimated cost. 
Describe MIS system lag times, success of managers to 
project estimates to complete. 

d. Include how long contractor has used these systems and 
any actual experience on previous cost reimbursable 
contracts.  

 
2. Cost Control. 

a. Achievement of Cost. Explain how you achieve cost 
control and best value on purchases of materials, 
supplies, equipment and subcontracted work. 

b. Describe how cost control, including tracking 
subcontractor costs, is achieved. 

c. Name of software, type and hardware compatibility. 
Name of the company that produces the software. 

d. Measurement/Monitoring Productivity.  Describe 
methods used for measuring and monitoring 
productivity and present your evaluation of the 
effectiveness of your methods and the supporting 
documentation 

e. Describe how forecasting will be done. 
 
B. Acquisition Management Plan 

 
1. Procurement. Discuss your procurement system and procedures for 

acquisition and control of equipment, supplies, material, and labor 
resources. Assure that equipment; supplies material and personnel will 
be available when they are required. Describe your procurement 
system and procedures for acquisition of subcontractors. Discuss how 
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competition and best value will be achieved. Discuss if your 
purchasing system is approved by the Government, if so, by which 
agency and contract.  

 
2. Government Property Control – Describe your procedures for 

identification, tracking and control of Government property. Plan shall 
contain applicable parts of FAR Subpart 45.5 “Management of 
Government Property in the Possession of Contractors”. Do not submit 
the actual plan at this time. Only a general description and the tracking 
system are required at this time. Note after award this procedure will 
be negotiated and become a Contract Management Procedure (CMP). 

 
         C.  Management Plan.  
 

Provide a management and execution plan for the project that describes how your 
labor, resources, designers, and specialists, including subcontractors and material 
suppliers, will be coordinated and used to ensure successful completion of the 
project. Describe how you will manage, supervise and coordinate the 
subcontractor’s work.  Plan shall include who in the organization will be 
responsible for this management and coordination.  In addition, include how you 
will control and manage the test out of the equipment particularly, the mechanical, 
electrical, and controls systems. Discussion of the management of the MIS, cost 
and schedule control, reporting and change management shall be included.  On-
site personnel and equipment must be clearly distinguished from resources that 
are available but not present at the site.   
 
Provide an organizational chart for this project showing home office support, on-
site management and the responsible chain of command.  Include names of 
assigned personnel and all subcontractors and their areas of responsibility.  Joint 
venture offerers must show the respective areas of responsibility for each partner.  
Clearly delineate on-site from off-site personnel.  Quality Control and Safety 
should be included in the chart. Also include in the organization chart all 
anticipated field office positions necessary to complete the project. 

 
 

          D.  Labor Plan 
 

Present a narrative showing how the personnel will be committed to this job.  
Discuss the staffing plan to accommodate normal fluctuating workloads in order 
to maintain an experienced work force during periods of work buildup and 
decline. Include information that demonstrates the Contractors knowledge in the 
local labor market. If the contractor is working multiple shifts the plan shall 
address how these shifts will be staffed.  Included how many people will be 
relocated to the area and/or if you plan to hire locally. 

 
2.3 Section III.  Technical Approach  
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NOTE – As part of the discussion in each of the following sub-paragraphs, the offeror 
shall indicate their intent to use or not use the means outlined in the “F” Series Drawings. 

 
A.  Method of Transport, Positioning and Set-Down of Precast Elements  

Provide a detailed plan describing the equipment and methodology for transport, lifting, controlled 
positioning and lowering of each of the types of precast concrete dam segments to ensure proper 
positioning on the foundation in variable river conditions. 

 
B. Method of Maintaining Riverbed Stability  

a. Provide a detailed plan for methods and proposed equipment that will be used to prevent 
scour of the riverbed and damage to the dam foundation during construction. 

b. Provide a detailed plan (including proposed equipment) for sequence and methods that 
will be used to place the permanent scour protection. 

 
C. Method of Fabrication and Installation of Dam Foundation Piles 

(a) Provide a plan for obtaining and fabricating the piling required for the dam foundation.  This 
shall include: 

1) Tainter Gate Pipe Piles 
2) Navigable Pass Pipe Piles 
3) Boat Abutment Pipe Piles 
4) Isolation Joint Pipe Piles 
5) Cutoff wall Master and sheet piles 
 

(b) Provide a detailed plan for installation of the piles listed above in (a).   Include templates, 
guides, pile hammers, methods for controlling the location and elevation of the piles, and 
methods for removal of misplaced piles. 

 
D. Location and Method of Precast Element Construction.  
 

(a).  Provide the location of the facility that will be used to construct the precast 
concrete elements required for this project. Indicate if the precast elements will be 
fabricated by the prime contractor, a subcontractor, or a manufacturer.  If an offsite 
facility will be used, indicate if this is an undeveloped site acquired for this project 
only or if this is a developed pre-existing facility. If it is a developed pre-existing 
facility, indicate what additional development is required for this project. Provide all 
applicable licenses, environmental permits, and proof of compliance with zoning 
requirements or the contractors plan and schedule for obtaining these permits. 
 
(b).  Provide detailed plans and descriptions of the Casting Facility site, including site 
development requirements.  Describe and show locations of equipment and facilities 
to support the dam segment fabrication. 
 
(c).  Provide a detailed plan describing the construction methods that will be used for 
the precast elements.  
 
(d).  Submit a detailed plan for load out of the precast segments. 
 

E. Method of River Bottom Grading and Screeding 
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Provide a plan describing the proposed equipment and methods for accurately grading, monitoring 
and screeding the river bottom to the required tolerances. 

 
F. Method of Concrete Production, Delivery, and Placement 
 

Provide a detailed plan describing the proposed equipment and methods for production, delivery, 
and placement of all concrete for this project.  This includes concrete for precast units, tremie 
infill, and cast in place.  Describe how batch plants will be designed with (backup components) to 
accomplish uninterrupted placements, and methods to be used to maintain concrete temperature 
and slump. 
 

G. Method of Tainter Gates Installation 
 

Provide a detailed plan for assembly and installation of the tainter gates required for this project. Include a plan 
stating how the dual tainter gate cylinders will be operated with the control system. This may include responsible 
players and there roles in coordinating this system to assure a timely working product. 
 

H. Schedule and Sequence of Work 
 
(a) Network Analysis 
Submit a summary network analysis (utilizing software described in section 01320; For the 
proposal only the offeror may use P3 version 3.1 or later.) showing how the work will be 
performed and completed.  The Government estimates that the work can be completed in 2,200 
calendar days. The offeror will propose the contract duration for completing the work. The 
contract duration will be agreed to with the successful offeror and will be inserted into Special 
Clause 1.3.  The analysis must acknowledge the conditions noted in Section 00800 Special 
Clauses 1.6, 1.11, 1.43 and 1.62. The schedule should be sufficiently detailed to show the 
Contractor has a complete understanding of the project's requirements.   The schedule should 
contain between 250 and 400 activities. 
 
The schedule (Section 1320, paragraph 3.4) shall allow 90 calendar days for the A/E to 
complete the design for the following critical items listed below, if applicable.  This 
allowance shall include consideration of the kickoff meeting and design scope development 
between the Contractor, the A/E and the Government.  The design time is based upon 
contractor means and methods generally following concepts depicted in the “F” drawings 
and starting upon receipt of applicable information from the contractor.  In addition to the 
design duration identified, the schedule shall include 30 days for Government and 
Contractor review/comments of the preliminary designs and 14 days after resolution of the 
comments for theA/E to submit the final design.  Guidance for the design time required, for 
some additional items not listed below, can be found in both the Government’s Construction 
Schedule and the Submittal Register, but Actual durations will be mutually agreed upon 
after Notice to Proceed and after design scope development for the specific design services 
for each task.  (Design times for the lifting frames are not listed below because they are not 
required until the beginning of Phase II.) 
 
DWG  COMPONENTS 
 
F-56  Sleds for SBS-1, SS-1, SBS-2 to 5, SS-2 to 5 and LP-1 to 6 
F-57  Gripper Jacks 
F-58  Skidway (does not include precast yard operation) 
F-59  Field Demonstration Tremie Concrete Tests 
F-61  Marine Skidway (does not include precast yard operation) 
F-62  Cradle/s (for sleds listed above) 
F-64/65  Lifting/Mating Details 
F177/178 Mooring Anchors and Dolphins 
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(b) Sequence of Work  
 
Submit a brief narrative description of how major milestones will be accomplished.  Include the 
estimated manpower levels, number of shifts, and number of workdays per week to accomplish 
the work in the major milestone durations.  The narrative shall be such detail that’s its clear to the 
evaluator what will be accomplished in the river, each low water season. 
 
(c) Connection to the MIS 
Submit a narrative that states how the network analysis schedule will be tied to the MIS system 
proposed above.  Include details of how the contractor would propose to adjust future activity 
budgets based on similar past experience to obtain the best possible forecast of future 
expenditures.  This may include how budgeted costs in the schedule will be compared to and or 
linked with the actual costs from the cost accounting system.  
 

I. Special Equipment Plan 
 

Provide a description of all specialized major equipment required for this project.   Include the 
design and fabrication requirements, current location, availability, and schedule for delivery.   

 
2.4 Section IV.  Past Performance/Quality:   

 
Provide references for all of the experience identified in 2.1 A.  Reference information 
should include project name, location, owner’s name, point of contact and telephone number.  
Also include any ratings, letters, awards, etc which support past performance on these 
projects.  The Government may also use other methods to obtain past performance 
information such as CCASS, contacting references, etc. 

 
2.5 Section V.  Safety.  
 

A.  Provide a detailed narrative describing the contractors plan for maintaining a safe 
work project.  Identify all hazardous activities (including diving operations) and plans for 
mitigation.  Describe the Managements commitment to safety and chain of authority on 
safety related items. Describe any safety incentive plans and special training that will be 
used. 

 
B.  Describe the safety performance and record of the prime contractor and 
subcontractor(s) listed in paragraph 2.1.A within the last five years.  Provide the 
following information: 

a. Workman’s Compensation Experience Modification Insurance Rating 
over the last five-year period.  Submit the Prime Contractor’s Experience 
Modification Rate (EMR), showing evidence that the EMR was calculated 
by a professional rate service organization such as the National Council of 
Compensation Insurance. 

b. Provide OSHA Inspections or statements of no inspection over the last 
five (5) year period.  Any fatalities, foreign or domestic must be 
documented. 

 
2.6 Section VI.  Sub-Contracting Information  (Go, No-Go) 
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A. Past Performance on Utilization of Small, Small Disadvantaged, and Women-Owned 

Small Businesses.  All firms must identify your efforts to comply with Clause 52.219-8, 
Utilization of Small, Small Disadvantaged, and Women-Owned Small Business 
Concerns.  If you are a large business, provide copies of subcontracting plans, both initial 
and final, that clearly represent your efforts to comply with FAR Clause 52.219-9, Small, 
Small Disadvantaged, and Women-Owned Small Business Subcontracting Plan.  If you 
are a small business, provide details of efforts on previous projects that clearly represent 
your efforts to comply with FAR Clause 52.219-8 Information is to be limited to projects 
identified under Section II, Experience. 

 
B. Subcontracting Plan for Large Business.  Large business offerors shall submit a 

subcontracting plan in accordance with the above numbered FAR Clauses.  To be 
acceptable, plans must adequately address the six required statutory elements and provide 
sufficient information to enable the Contracting Officer to answer affirmatively questions 
A through H of Appendix CC, Part 2, AFARS 19.705.  You may use the attached sample 
subcontracting plan as a starting point.  Percentage goals apply to the total amount being 
subcontracted.  The current goals for the Louisville District are 71.1% to Small Business, 
10.2% to Small Disadvantaged Business.  10.6% to Women-Owned Small Business, 
3.0% for Hubzone Businesses, and 3.0% to Veteran Owned Small Business. 

 
2.7 Section VII.  Pro Forma Requirements 

 
The Offeror shall submit a completed original of Section 00600, Representations and Certifications and if submitting as a 

Joint Venture, a copy of the Joint Venture Agreement. 
 
 The Offeror shall submit the following company policies, which will be used to help the Government and selected 

offeror to negotiate the Advance Agreements for the following: 
1. Personnel and Company policies; 
2. Compensation for personal services, including but not limited to allowances for off-site 

pay, incentive pay, hardship pay, cost of living differential and termination of defined 
benefits pension plans. 

3. Travel and relocation cost; 
4. Overtime policy (management staff); 
5. Hourly rates, overtime & benefits for skilled trades (including escalation). 
 

The above shall be submitted with the proposal in appendices.   The firm selected for award should be prepared to 
negotiate these procedures immediately after award of the contract. 
  
The following Advance Agreements are anticipated and will be negotiated with the firm selected for award. Do not 
submit them with your proposal in response to this RFP. 

1. Management Information System 
2. Government property management plan; 
3. Training and education cost; 
4. Cost of automatic data processing equipment; 
5. Procurement plan and procedures; 
6. Manpower utilization; 
7. Work allocation document (WAD) procedures; 
8. General and administrative cost (e.g., corporate, division, or branch allocation) 

attributable to the general management, supervision, and conduct of the contractor’s 
business as a whole. 
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9. Security Plan. 
10. Contract closeout 
11. Claims 
12. Change Management 
13. Equipment Cost and procedures (ownership rates, standby by rates, rental rates and 

decision making process for equipment). 
 
As Government and contractor identify procedures that require an agreement they will be negotiated and become a 
part of the process.  
 
2.8 Section VIII.  Cost Proposal. 
 

The offeror shall submit their cost proposal in a separate envelope, Standard Form 1442 and 
Section 00010, Price Breakdown Schedule in original only.  Both of these forms are included 
in Section 00010 of this solicitation.  The cost breakdown schedule provides a line for the 
3% base fee and a line for the proposed award fee.  The offeror is required to propose 
the award fee.  The maximum allowable award fee is 11%.  Include the basis for the 
award fee by addressing things such as technical, management, cost control, project 
duration and capital investment.  Include an expenditure curve by fiscal year based on 
your schedule. 
 
The price evaluation team request the offeror submit their cost following the detailed break 
down schedule included at the end of this section. 

 
 The Cost Proposal will consist of: 
 
 A.  A signed Standard Form 1442 
 
 B.  Acknowledgement of all Amendments (if any) to the solicitation 
 
 C.  A completed Section 00010 (Pricing Schedule) & Estimated Cost Breakdown (see 
instructions for the breakdown schedule later in this Section) 
 
 D. Data on Home and Field Office Indirect Cost Rates (Prime Contractor and all Team 
Subcontractors): 
 

A recent (within the last 12 months) audit performed by the company’s Federal 
cognizant audit agency showing ALL current indirect cost rates and their application to 
direct labor and other direct costs OR a current Forward Pricing Rate Agreement (FPRA) 
from the Federal cognizant audit agency giving the same information. 

 
If no such audit or FPRA exists or if it is older than 12 months, provide a  

complete breakdown of all indirect costs rates to be applied during the life of this  
contract showing all expenses and the calculation (the base used to calculate the  
percentage), and the application of all indirect to both labor and all other direct costs. 
 
  All indirect cost rates means all multipliers on labor and other direct costs 
including but not limited to (depending on each offeror’s accounting system) fringe 

 



DACW27-03-R-0003 
0007 

Page 17 of 36 
 

benefits (labor burden), overhead, and general & administrative (G&A), mark-up to 
subcontractors’ prices, etc.  Provide the information for both home office and field office 
as applicable.  The information is required from the prime and all team subcontractors.  
Other direct costs include but are not limited to (depending of each offeror’s accounting 
system) such things as copies, faxes, telephone calls, computer usage, equipment, 
subcontractors’ costs, travel, etc.  Each offeror will provide a clear and concise 
description of how the indirects are applied and to what costs, showing the total 
multiplier formula on labor and all other direct costs. 

 
If the prime or the team subcontractors, in preparing the Cost Proposal’s 

Estimated Cost of the contract, used indirect costs rates above or below the rates 
supported by the current audit (or by the FPRA or supported by the breakdown of the 
(un-audited) indirect cost rates), the Cost Proposal will include a thorough discussion of 
the rates used and if the rates have been escalated from current rates, the prime and 
subcontractors will provide the justification (with support such as historical data, trends, 
etc.) for the indirect cost rates used. 
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PRIME CONTRACTOR EXPERIENCE 

 
Your firm’s name __________________________________________________ 
 
Name of Project/Location 
_________________________________________________________________ 
 
____________________________________________________________________ 
 
General Scope of Project 
_________________________________________________________________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
____________________________________________________________________ 
 
Your role (prime, joint venture, subcontractor) and work your company self-
performed_____________________________________________________________________
________ 
 
______________________________________________________________________________
_______ 
 
______________________________________________________________________________
_______ 
 
_____________________________________________________________________ 
 
Construction Cost:  
 
 At Award:   $_______________   Reason for the cost growth: 
       ___________________________________ 
 Final Cost    $_______________  
 ___________________________________ 
 
Award Date: ____________ 
 
Schedule Completion: _____________   Reason for the time growth: 
       ___________________________________ 
Actual Completion:  _____________   ___________________________________ 
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Extent and type of work you subcontracted out 
_______________________________________________ 
 
______________________________________________________________________________
_______ 
 
_____________________________________________________________________ 
 
Owner’s Point of Contact (POC) for reference (name and company and telephone number) 
______________________________________________________________________________
_______ 
 
_____________________________________________________________________ 
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SUBCONTRACTOR EXPERIENCE 

 
Name of your firm 
______________________________________________________________________ 
 
Project Name/Location 
___________________________________________________________________ 
 
General Scope of Project 
_________________________________________________________________ 
 
____________________________________________________________________ 
 
Your role (prime, joint venture, subcontractor) and the work your firm self-performed 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
Description of work subcontracted to others 
__________________________________________________ 
 
______________________________________________________________________________
________ 
 
Your subcontract amount: 
 
 At Award:   $_______________   Reason for the cost growth: 
       ___________________________________ 
 Final Cost    $_______________  
 ___________________________________ 
 
Award Date: ____________ 
 
Schedule Completion: _____________   Reason for the time growth: 
       ___________________________________ 
Actual Completion:  _____________   ___________________________________ 
 
 
Your performance evaluation by Owner 
_____________________________________________________ 
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______________________________________________________________________________
_______ 
 
Your performance evaluation by Prime 
_____________________________________________________ 
 
______________________________________________________________________________
_______ 
 
Owner’s POC for reference (name and company and telephone number) 
______________________________________________________________________________
_______ 
 
Prime contractor’s POC for reference (name and company and telephone number) 
______________________________________________________________________________
_______ 
 
Past Working History/Relationship with Prime (including joint ventures and partnering 
experience) ______ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
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PERSONNEL RESUME 
 
Name and Title 
_____________________________________________________________________________ 
 
Name of your firm 
_____________________________________________________________________________ 
 
No. of years:  With this firm __________     With other firms _________ 
 
Education (Degree(s)/Year/Specialization): 
______________________________________________________________________________
________ 
 
Active Registration:  No. __________     State __________     Year ______ 
 
Your Assignment on this project 
_____________________________________________________________________________ 
 
Your specific experience and qualifications relevant to this project.  Include a POC with phone 
number for the two most recent projects described: 
 
Project Name and Location: 
_______________________________________________________________ 
 
General Scope of Project: 
_________________________________________________________________ 
 
______________________________________________________________________________
________ 
 
Your Role in the Project and a Description of the Duties You Performed: 
___________________________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
Owner’s POC for reference (name and phone number): 
_________________________________________ 
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______________________________________________________________________________
________ 
 
Project Name and Location: 
_______________________________________________________________ 
 
General Scope of Project: 
_________________________________________________________________ 
 
______________________________________________________________________________
________ 
 
Your Role in the Project and a Description of the Duties You Performed: 
___________________________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
Owner’s POC for reference (name and phone number): 
_________________________________________ 
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SUPPLIER EXPERIENCE 

 
Name of your firm __________________________________________________ 
 
Project Name/Location 
___________________________________________________________________ 
 
General Scope of Project 
_________________________________________________________________ 
 
____________________________________________________________________ 
 
Your role (prime, subcontractor, supplier) and the work/products your firm self-performed 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
_____________________________________________________________________ 
 
Description of work subcontracted to others 
__________________________________________________ 
 
_____________________________________________________________________ 
 
Your subcontract amount: 
 
 At Award:   $_______________   Reason for the cost growth: 
       ___________________________________ 
 Final Cost    $_______________  
 ___________________________________ 
 
Award Date: ____________ 
 
Schedule Completion: _____________   Reason for the time growth: 
       ___________________________________ 
Actual Completion:  _____________   ___________________________________ 
 
Your performance evaluation by Owner 
_____________________________________________________ 
 
_____________________________________________________________________ 
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Your performance evaluation by Prime 
_____________________________________________________ 
 
______________________________________________________________________ 
 
Owner’s POC for reference (name and company and telephone number) 
______________________________________________________________________________
______ 
 
Prime contractor’s POC for reference (name and company and telephone number) 
_____________________________________________________________________________________ 

 
Past Working History/Relationship with Prime (including joint ventures and partnering 
experience) ______ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
 
______________________________________________________________________________
________ 
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 COST BREAKDOWN SCHEDULE 
 

 
The contractor shall complete the price breakdown schedule to the level of detail 

requested as part of the minimum Work Breakdown Structure (WBS) and submit it as a part of 
his proposal.  See Section 00115.   This schedule is not intended to be a means of making 
payment.  The quantities are for proposal preparation purposes only and to insure consistency of 
offers. The price breakdown will be evaluated by the PEB as one means to evaluate cost and to 
insure the scope of work is understood.  All costs should be included in these items and 
distributed as appropriate.  In the event it is unclear where to put a certain cost the contractor 
should include it in the item that seems most applicable.  The descriptions provided with the item 
is not intended to be complete but rather provide some general guidance to aid in submitting the 
cost proposal in the hope of getting consistency amongst perspective offers. 
 
 Offeror’s are only required to provide to the level of detailed indicated by an asterisk in 
the WBS below. Further breakdown information of the cost may be provided pursuant to other 
levels of the WBS if the offeror chooses. 
 
 If a offeror’s approach to the project changes an of the given quantities the offeror shall revise the 
quantities to best represent any increase or decrease to best reflect the most realistic cost of the project. 
 
 The quantities shown are the final in place estimates by the Government. They do not include 
miscellaneous supports, scrap, waste, etc. The offeror needs to adjust his price or revise the quantity to reflect these 
other cost. 
 
 Operational costs are intended to include equipment, labor and material/supply costs paid on each voucher 
to assure that the contractor maintains his operational capabilities.  It is not intended to include additional personnel 
necessary to operate plant/equipment during actual production, but only the minimum personnel required on site at 
all times to assure that the plant/equipment remain full operational. 
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Quantity Unit Unit Price  T
                        
 0401  Main Dam        
 0401 R 00 Reoccuring Costs      
* 0401 R 00 01 Field Overhead      
 0401 R 00 01 01 Labor      
 0401 R 00 01 01 01 Management 72 MO      
 0401 R 00 01 01 02 Engineering 72 MO      
 0401 R 00 01 01 03 Quality Control 72 MO      
 0401 R 00 01 01 04 Administration 72 MO      
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 0401 R 00 01 01 05 Safety/Security 72 MO      
 0401 R 00 01 01 06 Shop 72 MO      
 0401 R 00 01 01 07 Other 72 MO      
 0401 R 00 01 02 Plant/Equipment      
 0401 R 00 01 02 01 Office 72 MO      
 0401 R 00 01 02 02 Storage 72 MO      
 0401 R 00 01 02 03 Vehicles 72 MO      
 0401 R 00 01 02 04 Equipment Shop      
 0401 R 00 01 02 05 Other 72 MO      
 0401 R 00 01 03 Materials/Supplies      
 0401 R 00 01 03 01 Communications 72 MO      
 0401 R 00 01 03 02 General Utilities 72 MO      
 0401 R 00 01 03 03 Office Supplies 72 MO      
 0401 R 00 01 03 04 Portable Toilet Facilities 72 MO      
 0401 R 00 01 03 05 Other 72 MO      
 0401 R 00 01 04 Miscellaneous Costs      
 0401 R 00 01 04 01 Relocation Costs 72 MO      
 0401 R 00 01 04 02 Travel 72 MO      
 0401 R 00 01 04 03 Insurance 72 MO      
 0401 R 00 01 04 04 Winterize Operations 5 EA     
 0401 R 00 01 04 05 Subcontracts  LS     
 0401 R 00 01 04 06 Other 72 MO      
* 0401 R 00 02 Operational Costs      
 0401 R 00 02 01 Land Based        
 0401 R 00 02 01 01 Concrete Batch Plant 72 MO      
 0401 R 00 02 01 02 Precast Concrete Manufacturing Facilities 72 MO      
 0401 R 00 02 01 03 Storage Facility 72 MO      
 0401 R 00 02 01 04 Other 72 MO      
 0401 R 00 02 02 River Based      
 0401 R 00 02 02 01 Concrete Batch Plant 72 MO      
 0401 R 00 02 02 02 Shell Installation Barge 72 MO      
 0401 R 00 02 02 03 Screed Barge 72 MO      
 0401 R 00 02 02 04 Pile Installation Barge 72 MO      
 0401 R 00 02 02 05 Vibro-Compaction Barge 72 MO      
 0401 R 00 02 02 06 Workboats 72 MO      
 0401 R 00 02 02 07 Misc. Crane Barges 72 MO      
 0401 R 00 02 02 08 Other 72 MO      
             
 0401 M 00 Mobilization and Preparatory Work      
* 0401 M 00 01 Mobilization      
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 0401 M 00 01 01 On-site      
 0401 M 00 01 01 01 Land Based Cranes & Equipment  LS     
 0401 M 00 01 01 02 Floating Cranes & Equipment  LS     
 0401 M 00 01 02 Off-site  LS     

0401 M 00 01 03 Subcontractors  LS     
 M 00 01 04 Other  LS     
 0401 00 02 Temporary Buildings      
 0401 M 00 01 On-site      
 0401 00 02 01 01 Office  LS     

0401 M 00 02 01 02 Shops  LS   
 0401 M 00 02 01 03 Storage  LS   
 0401 M 00 02 01 04 Other  LS   
 0401 M 00 02 02 Offsite      
 0401 M 00 03 Mooring Points  LS     
 0401 M 00 04 Approach Roads  LS     
 0401 M 00 05 Precast Yard & Marine Skidway      
 M 00 05 00 01 Clearing & Grubbing  LS   
 0401 M 00 05 00 02 Earthwork and Site Grading  LS     
 0401 M 00 05 00 03 Riprap/Bank Protection LS     
 0401 M 00 05 00 04 Roadways LS     
 0401 M 00 05 00 05 Material Storage Facilities LS     
 0401 M 00 05 00 06 Fixed Batch Plant LS     
 0401 M 00 05 00 06 Material Conveyors LS     
 0401 M 00 05 00 08 Loaders LS     
 0401 M 00 05 00 09 Skidway & Launching Facilities LS     
 0401 M 00 05 00 10 Casting Beds LS     
 0401 M 00 06 Specialty Construction Equipment      
 0401 M 00 06 00 01  LS     
 0401 M 00 06 02 Screed Barge  LS     
 0401 M 00 06 03 Pile Installation Barge  LS     
 0401 M 00 06 04 Vibro-Compaction Barge  LS     
 0401 M 00 06 05 Workboats  LS     
 0401 M 00 06 06 Misc. Crane Barges  LS     
            
* 0401 00 07 Demobilization      
 0401 D 00 07 01 General Demobilization  LS     
 0401 D 00 07 Site Restoration      
 0401 D 00 07 02 01 Existing Haul Road Removal  LS     
 0401 D 00 07 02 02 Seeding  LS     
 0401 D 00 07 02 03 Access Roads  LS     
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 0401 D 00 07 02 04 Parking Lots  LS     
 0401 D 00 07 02 05 Fill Over Precast Yrd Foundation  LS     
 0401 D 00 07 02 06 Cell"A" Removal  LS     
 0401 D 00 07 02 07 Erosion Control  LS     
             
 0401 E 10 Earthwork for Structures      
* 0401 E 10 01 Excavation       
 0401 E 10 01 00 01 Excavation - Tainter Gate Section 175600 CY      
 0401 E 10 01 00 02 Excavation - Navigable Pass Section 232400 CY      
* 0401 E 10 02 Deposite Suitable Material Back to the River      
 0401 E 10 02 00 01 Place Material in River - Tainter Gate Section 43000 CY      
 0401 E 10 02 00 02 Place Material in River - Navigable Pass Section 43000 CY      
* 0401 E 10 03 Disposal of Material to Shore      
 0401 E 10 03 00 01 Shore Disposal - Tainter Gate Section 132600 CY      
 0401 E 10 03 00 02 Shore Disposal - Navigable Pass Section 175500 CY      
* 0401 E 10 04 Matl. - Infill Zones of Dam      
 0401 E 10 04 00 01 General Backfill #6 -Tainter Gate Section 109990 CY      
 0401 E 10 04 00 02 General Backfill #6 -Navigable Pass Section 250240 CY      
* 0401 E 10 05 Maintenance Dredging Total Project      
 0401 E 10 05 00 01 Maintenance Dredging - Total Project 300000 CY      
* 0401 E 10 06 Erosion Control      
 0401 E 10 06 00 01 Purchase Articulated Mats 2000 SY      
 0401 E 10 06 00 02 Install/Remove Articulated Mats 11000 SY      
* 0401 E 10 07 Vibro-Compaction      
 0401 E 10 07 00 01 Tainter Gate Section 3500 LF      
 0401 E 10 07 00 02 Navigable Pass 10000 LF      
             
 Tainter Gate Section       
 0401 T 07 Bridges, Superstructure and Deck      
* 0401 T 07 01 Tainter Gate Bridge      
 0401 T 07 01 00 01 Concrete  LS     
 0401 T 07 01 00 02 Reinforcing Steel  LS     
 0401 T 07 01 00 03 Outfitting for Installation   LS     
 0401 T 07 01 00 04 Load Out   LS     
 0401 T 07 01 00 05 Transport to Position   LS     
 0401 T 07 01 00 06 Lift, Position & Install Shells   LS     
             
* 0401 T 11 Foundation Work      
 0401 T 11 02 Sitework      
 0401 T 11 02 00 01 Purchase/fabrication of frames 387 TN      

 



DACW27-03-R-0003 
0007 

Page 30 of 36 
 

 0401 T 11 02 00 02 General Handling of Frames 96 HR      
 0401 T 11 02 00 03 Pile Materials 46737 VLF      
 0401 T 11 02 00 04 Pile Driving 46737 VLF     
 0401 T 11 02 00 05 Pile Testing  LS     
 0401 T 11 02 00 06 Pile Anchorage at Shells 1 LS     
 0401 T 11 02 00 07 Fab and Install Geotextile Fabri 143335 SF      
             
* 0401 T 12 Seepage Control      
 0401 T 12 02 Sitework      
 0401 T 12 02 00 01 Temporary Cutoff Wall 22936 SF      
 0401 T 12 02 00 02 Handling of Reprocessed Sheets 2756 TN      
 0401 T 12 02 00 03 Sheet Pile Frames for Walls 36.6 TON      
 0401 T 12 02 00 04 Sheet Piling 42826 SF      
 0401 T 12 02 00 05 Master Piles 577 TN      
 0401 T 12 02 00 06 Pile Driving 24460 SF      
 0401 T 12 02 00 07 Drainage System (Piping, etc.) 6 EA      
 0401 T 12 02 00 08 Drainage Layer 32020 CY      
             
* 0401 T 25 Embedded Metal Work      
 0401 T 25 05 Metals       
 0401 T 25 05 00 01 Bulkhead Slot Beams 199500 LB      
 0401 T 25 05 00 02 Bulkhead Slot Corner Protection 104750 LB      
 0401 T 25 05 00 03 Tainter Gate Side Seals & Beams 201195 LB      
 0401 T 25 05 00 04 Lifting Frame Embeds 57 TON      
             
* 0401 T 32 Apron Stilling Basins Deflectors      
 0401 T 32 03 Concrete      
 0401 T 32 03 00 01 Concrete 10562 CY      
 0401 T 32 03 00 02 Reinforcing Steel 1570 TN      
 0401 T 32 03 00 03 Skirts      
 0401 T 32 03 00 04 Pintles      
 0401 T 32 03 00 05 Flat Jacks      
 0401 T 32 03 00 06 Outfitting Shells for Installation  6 EA      
 0401 T 32 03 00 07 Load Out Shells  6 EA      
 0401 T 32 03 00 08 Transport Shells to Position  6 EA      
 0401 T 32 03 00 09 Lift, Position & Install Shells  6 EA      
 0401 T 32 03 00 10 Stilling Basin Tremie Concrete 16735 CY      
             
* 0401 T 52 Concrete Dam Overflow Section      
 0401 T 52 03 Concrete      
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* 0401 T 52 03 01 Sill Shell      
 0401 T 52 03 01 01 Concrete 9998 CY      
 0401 T 52 03 01 02 Reinforcing Steel 1625 TN      
 0401 T 52 03 01 03 Skirts 3233 SF      
 0401 T 52 03 01 04 Pintles 68 TON      
 0401 T 52 03 01 05 Flat Jacks 158 EA      
 0401 T 52 03 01 06 Outfitting Shells for Installation  6 EA      
 0401 T 52 03 01 07 Load Out Shells  6 EA      
 0401 T 52 03 01 08 Transport Shells to Position  6 EA      
 0401 T 52 03 01 09 Lift, Position & Install Shells  6 EA      
 0401 T 52 03 01 10 Tremie Concrete - Sill 26045 CY      
* 0401 T 52 03 02 Lower Pier Shell      
 0401 T 52 03 02 01 Concrete 6100 CY      
 0401 T 52 03 02 02 Reinforcing Steel 1363 TN      
 0401 T 52 03 02 03 Pintles 58 TON      
 0401 T 52 03 02 04 Flat Jacks 96 EA      
 0401 T 52 03 02 05 Outfitting Shells for Installation  6 EA      
 0401 T 52 03 02 06 Load Out Shells  6 EA      
 0401 T 52 03 02 07 Transport Shells to Position  6 EA      
 0401 T 52 03 02 08 Lift, Position & Install Shells  6 EA      
 0401 T 52 03 02 09 Tremie Concrete -  Lower Pier 10785 CY      
* 0401 T 52 03 03 Upper Pier Shell      
 0401 T 52 03 03 01 Concrete 1760 CY      
 0401 T 52 03 03 02 Reinforcing Steel 275 TN      
 0401 T 52 03 03 03 Flat Jacks 48 EA      
 0401 T 52 03 03 04 Maintenance Platform 16.25 TON      
 0401 T 52 03 03 05 Outfitting Shells for Installation  6 EA      
 0401 T 52 03 03 06 Load Out Shells  6 EA      
 0401 T 52 03 03 07 Transport Shells to Position  6 EA      
 0401 T 52 03 03 08 Lift, Position & Install Shells  6 EA      
 0401 T 52 03 03 09 Concrete -  Upper Pier Closure 207 CY      
* 0401 T 52 05 Metals       
 0401 T 52 05 01 Tainter Gates      
 0401 T 52 05 01 01 Shop Fabrication 5 EA      
 0401 T 52 05 01 02 Field Fabrication and Assembly 5 EA      
 0401 T 52 05 01 03 Installation 5 EA      
 0401 T 52 05 01 04 Install Gate Appurtenances 5 EA      
 0401 T 52 05 01 05 Operating Machinery 5 EA      
 0401 T 52 05 01 06 Hydraulic Cylinders 10 EA      
 0401 T 52 05 01 07 Surface Prep and Painting 5 EA      
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 0401 T 52 05 01 08 Miscellaneous Metals -- Dam 15 TON      
* 0401 T 52 15 Mechanical      
 0401 T 52 15 00 01 Compressed Air  LS     
 0401 T 52 15 00 02 Non-Potable Water  LS     
 0401 T 52 15 00 03 Hydraulic System  LS     
* 0401 T 52 16 Electrical      
 0401 T 52 16 00 01 Electrical Distribution  LS     
 0401 T 52 16 00 02 Power For Hydraulic Pumps  LS     
 0401 T 52 16 00 03 Power for Machine House HVAC  LS     
 0401 T 52 16 00 04 Branch Wiring and Devices  LS     
 0401 T 52 16 00 05 Grounding / Lightning Protection  LS     
 0401 T 52 16 00 06 Lighting Fixtures (Less Pier)  LS     
 0401 T 52 16 00 07 Signal and Comm. Systems  LS     
 0401 T 52 16 00 08 Control Panel Wiring  LS     
 0401 T 52 16 00 09 PLC and Programming  LS     
 0401 T 52 16 00 10 I/O, Field Devices and Wiring  LS     
 0401 T 52 16 00 11 Cathodic Protection System  LS     
 0401 T 52 16 00 12 Exterior (Pier) Lighting  LS     
             
* 0401 T 99 Associated General Items      
 0401 T 99 01 Machine Houses and Misc. Const.  LS     
 0401 T 99 02 Trunnion Girders      
 0401 T 99 02 00 01 Concrete 387 CY      
 0401 T 99 02 00 02 Trunnion Gdr Erection and Stress 10 EA      
 0401 T 99 02 00 03 Prestressing Steel Support Fram 76022 LBS      
 0401 T 99 03 Structure/Foundation Instrumentation  LS     
 0401 T 99 04 Misc. Metals (Handrails, Stairs, Ladders..etc.)  LS     
             
 Navigable Pass         
 0401 N 11 Foundation Work      
* 0401 N 11 02 Sitework      
 0401 N 11 02 00 01 Reconfigure TG Frames 372 TON      
 0401 N 11 02 00 02 General handling of frames 96 HR      
 0401 N 11 02 00 03 Piling Materials 90284 VLF      
 0401 N 11 02 00 04 Pile Driving 90284 VLF      
 0401 N 11 02 00 05 Pile Testing  LS     
 0401 N 11 02 00 06 Pile Anchorage at Shells 972 TON      
 0401 N 11 02 00 07 Fab and Install Geotextile Fabric 160250 SF      
             
* 0401 N 12 Seepage Control      
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 0401 N 12 02 Sitework      
 0401 N 12 02 00 01 Sheet Piling 116418 SF      
 0401 N 12 02 00 02 Master Piles 988 TN      
 0401 N 12 02 00 03 Pile Driving 116418 SF      
 0401 N 12 02 00 04 Drainage System (Piping, etc.) 12 EA      
             
 0401 N 42 Fixed Weir (Weir and Abutm'ts)      
* 0401 N 42 01 Right Boat Abutment Shell      
 0401 N 42 01 00 01 Concrete 1169 CY      
 0401 N 42 01 00 02 Reinforcing Steel 158 TN      
 0401 N 42 01 00 03 Outfitting Shells for Installation  1 EA      
 0401 N 42 01 00 04 Load Out Shells  1 EA      
 0401 N 42 01 00 05 Transport Shells to Position  1 EA      
 0401 N 42 01 00 06 Lift, Position & Install Shells  1 EA      
 0401 N 42 01 00 07 Tremie Concrete  1359 CY      
             
* 0401 N 42 02 Left Boat Abutment Shell      
 0401 N 42 02 00 01 Concrete 1791 CY      
 0401 N 42 02 00 02 Reinforcing Steel 174 TN      
 0401 N 42 02 00 03 Outfitting Shells for Installation  1 EA      
 0401 N 42 02 00 04 Load Out Shells  1 EA      
 0401 N 42 02 00 05 Transport Shells to Position  1 EA      
 0401 N 42 02 00 06 Lift, Position & Install Shells  1 EA      
 0401 N 42 02 00 07 Tremie Concrete  1208 CY      
             
* 0401 N 42 03 Sheet Pile Cells/Fixed Wier Mods      
 0401 N 42 03 00 01 Cut Off - Establish T.O.P. Elev. 759 LF      
 0401 N 42 03 00 02 Excavate Interior of Cells 7200 CY      
 0401 N 42 03 00 03 Unload barge, haul to fill area 8384 CY      
 0401 N 42 03 00 04 Spread at fill area 8384 CY      
 0401 N 42 03 00 05 Concrete Caps - mat'l & inst 2255 CY      
             
 0401 N 52 Concrete Dam Overflow Section      
* 0401 N 52 01 Paving Blocks - Nav. Pass      
 0401 N 52 01 00 01 Purchase/Fabrication of Frame 600 TON      
 0401 N 52 01 00 02 Concrete 14473 CY      
 0401 N 52 01 00 03 Reinforcing Steel 694 TN      
 0401 N 52 01 00 04 Outfitting Shells for Installation  13 EA      
 0401 N 52 01 00 05 Load Out Shells  13 EA      
 0401 N 52 01 00 06 Transport Shells to Position  13 EA      
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 0401 N 52 01 00 07 Lift, Position & Install Shells  13 EA      
             
* 0401 N 52 02 Shells - Nav. Pass      
 0401 N 52 02 00 01 Lifting and Tremie Frame  LS     
 0401 N 52 02 00 02 Concrete 20075 CY      
 0401 N 52 02 00 03 Reinforcing Steel 3508 TN      
 0401 N 52 02 00 04 Outfitting Shells for Installation  12 EA      
 0401 N 52 02 00 05 Load Out Shells  12 EA      
 0401 N 52 02 00 06 Transport Shells to Position  12 EA      
 0401 N 52 02 00 07 Lift, Position & Install Shells  12 EA      
 0401 N 52 02 00 08 Tremie Concrete - Nav. Pass 32168 CY      
             
* 0401 N 52 03 Wicket Gates      
 0401 N 52 03 00 01 Wicket 141 EA      
 0401 N 52 03 00 02 Hurter 141 EA      
 0401 N 52 03 00 03 Castings 141 EA      
 0401 N 52 03 00 04 Bushings 141 EA      
 0401 N 52 03 00 05 Pins & Retainers (Stainless) 141 EA      
 0401 N 52 03 00 06 Installation at Dam Site 141 EA      
             
* 0401 N 99 Associated General Items      
 0401 N 99 00 00 01 Wicket Pit Display Pit  LS     
 0401 N 99 00 00 02 Maintenance Box 1 EA      
 0401 N 99 00 00 03 Wicket Blanks 5 EA      
 0401 N 99 00 00 04 Wicket Gate Needles 139 EA      
 0401 N 99 00 00 05 Spare Wicket Gates 20 EA      
 0401 N 99 00 00 06 TG Cylinder Pin Temp Platform 1 EA      
 0401 N 99 00 00 07 Isolation Joint Lock and TG  LS     
 0401 N 99 00 00 08 Isolation Joint TG and NP  LS     
 0401 N 99 00 00 09 Isolation Joint LBA & Fixed weir  LS     
 0401 N 99 00 00 10 Isolation Joint Mono. 12 and LBA  LS     
 0401 N 99 03 Structure/Foundation Instrumentation  LS     
             
* 0401 G 99 Associated General Items      
 0401 G 99 01 Tremie Concrete Test Pit  LS     
 0401 G 99 02 Maint. and Ops. of the Resident Engr's Office 72 MOS      
 0401 G 99 03 Mowing       
 0401 G 99 03 01 Mow Acess Road 36 EA      
 0401 G 99 03 02 Mow Hillside 18 EA      
 0401 G 99 03 03 Mow Entrance Road 126 EA      

 



DACW27-03-R-0003 
0007 

Page 35 of 36 
 

 
S 04 15,720-pound Riprap TON

* 0401 S 99 04 Stone Protection     
 0401 99 01 18720      
 0401 S 99 04 10,799-pound Riprap TON   02 58050    
 0401 S 99 04 5,529-pound Riprap TON   03 31400    
 0401 S 99 04 04 3,200-pound Riprap 140000 TON      
 0401 S 99 04 05 2,333-pound Riprap 39000 TON      
 0401 S 99 04 06 1,638-pound Riprap 54000 TON      

0401 S 99 04 07 691-pound Riprap 116000 TON  
0401 S 99 04 08 Selected Fill Aggregate #6 200000 TON      

 0401 S 04 Drainage Stone Aggregate #1 TON     99 09 150000  
0401 99 04 10 Leveling Aggregate #7 260000  
0401 G 99 05 Hydrographic Surveys     

 0401 G 99 05 01 Mobilization for Scour Monitoring Surveys 20 EA      
 0401  G 99 05 02 Scour Monitoring Surveys 40 EA     
* 0401 G 99 06 Miscellaneous Lock Work  LS     
            

        
        
            
        Sub-Total   

ROBERT A. ROWLETTE, JR., Colonel, 

     
 

 S TON     
*  

   
  

 
  

 
             Home Office Overhead____________

Sub-Total  ____________

3% Base Fee  ____________

Award Fee  ____________

This contract is subject to the written approval of 

Total Cost  ____________
 
  
 
 
SECTION 00700 - CONTRACT CLAUSES  
 
 
 
The following have been added by full text:  
         
52.204-1     APPROVAL OF CONTRACT (DEC 1989) 
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approved. 

 

Corps of Engineers, Commander and District Engineer and shall not be binding until so 

 
(End of clause) 
  
 
 
 
The following have been deleted:  
         
52.232-20  Limitation Of Cost  APR 1984    
  

(End of Summary of Changes)  
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Amendment #0007
SECTION 00800

SPECIAL CLAUSES
11/01

PART 1   GENERAL

1.1   REFERENCES - NOT USED

1.2   SUBMITTALS

Government approval/acceptance is required for submittals with a "G" 
designation; submittals not having a "G" designation are for information 
only.  The following shall be submitted in accordance with Section 01330 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Pollution Prevention Plan; G

Safety Specialist Qualifications; G
*1

Accident Prevention Plan-including Activity Hazard Analysis (AHA) 
Alt. I                                             *1

Drug Free Work Place - See Section 0700 Clause 52.223.6; G

SD-05 Design Data

Equipment-in-Place List; G

Maintenance and Parts Data; G

Aggregate Sources; G

Purchase Orders; 

Progress Photographs; G

Waste Test Results Manifest; 

Site Plan; G

Dirt and Dust Control Plan; G

Construction and Demolition (C&D) Waste Management Plan; G

Activity Environmental Analysis;

SD-11 Closeout Submittals
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As-Built Drawings; G 

*7
1.3   COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK   *7 

The Contractor shall be required to commence work under this contract 
within 10 calendar days after the date the Contractor receives the first 
Work Authorization Document (WAD) (Ref. 00800-1.87), prosecute said work 
diligently, and complete the entire work ready for use not later than 
[blank to be filled in at award] (Ref. 00115-2.3H) calendar days after date 
of receipt of first WAD.  The time stated for completion shall include 
as-built drawings, O&M manuals, operational 
tests/reports/training/instructions, equipment lists, and final cleanup of 
the premises. The work associated with the Locks shall be scheduled to be 
completed and ready for use no later than 550 calendar days after date of 
receipt of WAD for lock work.                 *7

1.4   NOT USED

1.5   NOT USED

1.6   SCHEDULE FOR RIVER WORK

No work in the river will be required during the period between 01 December 
through 15 June inclusive.  The Contractor may, however, perform work in 
the river during all or any part of this period upon giving prior written 
notice to and receiving approval from the Contracting Officer.  

    
1.7   CONTRACT DRAWINGS AND SPECIFICATIONS 

      a.  At award, the Government will furnish the Contractor a compact 
disk containing all technical contract documents.  This disk will include a 
complete set of drawing files and technical specification files which have 
all amendments incorporated.  The disk will contain drawing files in CALS 
Type 4 format and technical specifications in PDF format.  

The CALS files and the PDF files are being provided for the Contractor's 
use in printing hard copies of contract documents.  

In addition, native CADD files and Specsintact files are provided in 
accordance with "AS-BUILTS DOCUMENTS" paragraph for the Contractor's use in 
developing as-built plans and specifications.

      b. The Contractor shall--

           (1)  Check all drawings furnished on the CD-ROM immediately upon 
receipt;

           (2)  Compare all drawings and verify the figures before laying 
out the work;

           (3)  Promptly notify the Contracting Officer in writing that the 
drawings have been checked and describe any of the discrepancies;
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           (4)  Reproduce and print contract drawings and specifications as 
needed.

     c.  Omissions from the drawings or specifications or the 
misdescription of details of work which are manifestly necessary to carry 
out the intent of the drawings and specifications, or that are customarily 
performed, shall not relieve the Contractor from performing such omitted or 
misdescribed details of the work.  The Contractor shall perform such 
details as if fully and correctly set forth and described in the drawings 
and specifications.

     d.   The work shall conform to the specifications and the contract 
drawings identified on index of drawings at the beginning of each volume of 
drawings (Sheet X-1, X-2, X-3, X-4 and X-4A.

1.8   AS-BUILT DOCUMENTS

1.8.1   General.  

This section covers the completion of as-built drawings and as-built 
specifications, as a requirement of the contract. 

1.8.1.1   As-Built Drawings

An as-built drawing is a construction drawing revised to reflect the final 
as-built conditions of the project because of modifications, changes, 
corrections to the project design required during construction, submittals 
and extensions of design. The term "red line mark-ups" are field changes 
used to revise contract drawings to be used for the "RECORD DRAWING 
AS-BUILTS".

1.8.1.2   As-Built Specifications:  

As-built specifications are the construction specifications as modified by 
changes (contract mods, and approved variations from the construction 
specifications which did not result in contract mods).

1.8.2   Maintenance of Working As-Built Drawings
*1
The Contractor shall revise 2 sets of paper prints by red-line process to 
show the as-built conditions during the prosecution of the project. These 
as-built marked prints shall be kept current on a weekly basis and 
available on the jobsite at all times. Changes from the contract plans 
which are made in the work or additional information which might be 
uncovered in the course of construction shall be accurately and neatly 
recorded as they occur by means of details and notes. Changes must be 
reflected on all sheets affected by the change. The working as-built marked 
prints will be jointly reviewed for accuracy and completeness by the 
Contracting Officer and the Contractor before submission of each monthly 
voucher. The working as-built mark-ups shall show the following 
information, but not be limited thereto:                        *1

     a. The actual location, kinds and sizes of all sub-surface utility 
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lines.  In order that the location of these lines and appurtenances may be 
determined in the event the surface openings or indicators become covered 
over or obscured, the as-built drawings shall show, by offset dimensions to 
two permanently fixed surface features, the end of each run including each 
change in direction.  Valves, splice boxes and similar appurtenances shall 
be located by dimensioning along the utility run from a reference point.  
The average depth below the surface of each run shall also be recorded. 

     b. The location and dimensions of any changes within the building 
structure. 
     c. Correct grade, elevations, cross section, or alignment of roads, 
earthwork, structures or utilities if any changes were made from contract
plans.

     d. Additional as-built information that exceeds the detail shown on 
the Contract Drawings.  These as-built conditions include those that 
reflect structural details, fabrication, erection, installation plans and 
placing details, pipe sizes, insulation material, dimensions of equipment 
foundations and layouts, equipment, sizes, mechanical room layouts and 
other extensions of design, that were not shown in the original contract 
documents because the exact details were not known until after the time of 
approved shop drawings.  It is recognized that these shop drawing 
submittals (revised showing as-built conditions) will serve as the as-built 
record without actual incorporation into the contract drawings. All such 
shop drawing submittals must include, along with the hard copy of the 
drawings, CADD files of the shop drawings in a commercially available 
digital format, compatible with the Using Agency System (see paragraph 
"Computer Aided Design and Drafting (CADD) Drawings"). All shop drawings 
which require submittal of CADD files are indicated in the submittal 
register located at the end of this section. 

     e. The topography, invert elevations and grades of drainage installed 
or affected as part of the project construction.

     f. Changes or modifications which result from the final inspection.

     g. Where contract drawings or specifications present options, only the 
option selected for construction shall be shown on the red line mark-ups.

     h. Since borrow material for this project is from sources on 
Government property, or since Government property is used as a spoil area, 
the Contractor shall furnish an aerial bathymetric map of the entire site 
to include the disposal area at the start of construction and at the 
completion.

     i. If fire protection and fire detection related systems are included 
in this project, the as-built shop drawings will include detailed 
information for all aspects of the systems including wiring, piping, and 
equipment drawings.

The Contractor will be provided files at the beginning of construction for 
use during the construction phase which are to be maintained during 
construction and for the preparation of as-builts. The Contractor shall 
enter changes and corrections on blue line prints on a weekly basis in 

DOCUMENT 00800  Page 7



Olmsted Dam OOC3
Amdt. #7

accordance with Paragraph "Maintenance of Working As-Built Drawings" and 
provide to the contracting officer to use in updating the CADD as-built 
drawings on a monthly basis.  The paper documents shall be available at all 
times and shall be provided promptly to the Contracting Officer when 
requested.  

*1
1.8.3   Scheduling and Cost of Preparing As-Built Drawings
 
The Contractor shall include in his schedule of values, the cost of 
as-built document preparation.  This value shall include all requirements 
of this clause:
·   maintenance of working as-built drawings (red-line mark-ups)
·   maintenance of working as-built specifications
·   conversion of submittals and other miscellaneous documents into 
electronic files
·   creation of "Record As-Built Specifications" (MicroSoft Word 
specifications or by manually prepared documents as specified herein.)
·   creation of a CD containing all required files.
·   submittal of as-built documents in the required media forms and numbers 
of copies                                                      *1

1.8.4   Not used.

1.8.5   Preparation of Final As-Built Drawings.

In the event the Contractor accomplishes additional work which changes the 
as-built conditions of the facility, after final submission of the working 
as-built drawings, he shall be responsible for the addition of these 
changes to the working as-built red line mark-ups and also to the final 
as-built documents.

1.8.6   Markings and Indicators

Changes shall be annotated with a triangle and sequential number at the 
following locations:

   a. bottom of the revised detail
   b. right hand and bottom border aligned with the revised detail
   c. the revision block of the title block.

Separate markings shall be made for each modification negotiated into the 
contract.

1.8.7   Preparation of Final As-Built Specifications

Final as-built specifications shall be prepared in Specsintact and the 
electronic files shall be placed on the same CD-ROM that contains the 
as-built CADD files, if applicable. The front sheet of the specifications 
shall contain an identification which clearly labels the specifications as 
representing as-built conditions and shall be dated with the date of the 
submittal.
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1.8.8   Preparation of Other As-Built Documents  

All other non-electronic documents which may include design analysis, 
catalog cuts, certification documents that are not available in native 
electronic format shall be scanned and provided in an organized manner in 
Adobe .pdf format.

1.8.9   Submittal of Final As-Built Documents 

At the time of Beneficial Occupancy of the project, Final As-Built 
documents shall be provided to the Contracting Officer in the formats 

described in paragraph "Computer Aided Design and Drafting (CADD)".

1.8.10   Not used

1.8.11   Not used

1.9   NOT USED.

1.10   EQUIPMENT DATA 
*1
Real Property Equipment.  

Contractor shall be required to make an Equipment-in-Place list of all 
installed equipment furnished under this contract in accordance with Clause 
52.295-5. This list shall include all information usually listed on 
manufacturer's name plate.  The list shall also include the cost of each 
piece of installed property F.O.B. construction site.  For each of the 
items which is specified herein to be guaranteed for a specified period 
from the date of acceptance thereof, the following information shall be 
given:  The name, serial and model number address of equipment supplier, or 
manufacturer originating the guaranteed item.  Furnish the list as one (1) 
reproducible and three (3) copies to the Contracting Officer thirty (30) 
calendar days before completion of any segment of the contract work which 
has an incremental completion date.                              *1

Maintenance and Parts Data.  

The Contractor will be required to furnish a brochure, catalog cut, parts 
list, manufacturer's data sheet or other publication which will show 
detailed parts data on all other equipment subject to repair and 
maintenance procedures not otherwise required in Operations and Maintenance 
Manuals specified elsewhere in this contract.  Distribution of directives 
shall follow the same requirements as listed in paragraph above. 

1.11   PHYSICAL DATA     *7  
*1
Data and information furnished or referred to below is furnished for the 
Contractor's information.                                   *1

Physical Conditions indicated on the drawings and in the specifications are 
the result of site investigations by surveys, borings, test pits and 
probings.  Driving records for cofferdam sheet piling and H-piling for the 
Locks, cores and soil samples from results of site investigations are 
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available for inspection at various locations in the Louisville area, 
subject to prior arrangement at the Office of the District Engineer, 
Engineering Division, Jeff Schaefer, 600 Dr. Martin Luther King, Jr. Place, 
Louisville, Kentucky  40201, (502) 315-6452. 

Weather Conditions.  The Contractor shall make his own investigations as to 
weather conditions at the site.  Data may be obtained from various National 
Weather Service offices located generally at airports of principal cities, 
the nearest to this project being: 
         NWS Office NOAA
         Airport Terminal Building
         Paducah, KY  42001  

Historical data for all areas may be obtained from: 

          U. S. Department of Commerce 
          National Climatic Center 
          Federal Building 
          Asheville, N. C.  28801 

*1
Transportation Facilities.  Roads and railroads in the general area are 
shown on the drawings.  Access ways shall be investigated by the Contractor 
to satisfy himself as to their existence and allowable use. The Contractor 
will be held responsible for any and all damages attributable to the 
actions of the Contractor, his subcontractors, and his suppliers outside 
the limits of construction shown on the drawings or designated by the 
Contracting Officer.  This shall include damage to existing roads, drainage 
structures, electric or telephone facilities, pavement and other structures 
and facilities.  All such damage shall be repaired to the satisfaction of 
the proper municipal or state authorities by the Contractor.

All hauling over roads to and from the project will be subject to the 
approval of the proper municipal or state authorities, and the Contractor 
shall make the necessary arrangements, with such authorities for the use of 
such roads and shall comply with their requirements in connection with such 
use.                                                            *1

The Contractor will not be allowed to bring any construction equipment 
and/or materials through the Village of Olmsted.  The vehicle size 
limitation allowed to travel through Olmsted is a pickup truck or smaller.  
No truck traffic is allowed through the Village of Olmsted.

Current River Mapping.  The existing hydrographic mapping shown on the 
drawings is 1997 river contours.  Plan development utilized available 
hydrographic mapping at the time of plan preparation, and does not fully 
reflect all channel changes at the time of construction.  Data from the 
most recent comprehensive hydrographic survey, conducted May 2002, is 
included in digital format with this package for the bidder's information.  
See Attachment 4 on the CD.  Data from previous comprehensive surveys is 
available upon request.  The contractor will be required to map the river 
prior to any excavation.  See specification section 01351 for specific 
details.
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Hydraulic studies.  The effect of Olmsted Dam construction activities on 
river conditions and channel bed stability by monthly period (June to 
November) has been analyzed and the results are available from the Corps of 
Engineer at the Office of the District Engineer, Engineering Division, 
Attn:  Hydrology and Hydraulic Design Section, 600 Dr. Martin Luther King, 
Jr. Place, Louisville, Kentucky 40201, (502)315-6458

River Conditions.  Computed flow, velocity, and water surface slope data 
for the Ohio river in the vicinity of Olmsted is available for the period 
of record (October 1966 to Present) from the Corps of Engineers at the 
Office of the District Engineer, Engineering Division, Attn:  Hydrology and 
Hydraulic Design Section, 600 Dr. Martin Luther King, Jr. Place, 
Louisville, Kentucky, 40201, (502)315-6458

Hydrographs are provided in the drawings, and a table is included for your 
information showing river elevation exceedence percentages by month based 
upon the computed elevations.  The elevation is computed by interpolating 
between the L&D 53 gage reading and the Cairo gage reading.  The elevation 
of water surface at Olmsted is used to compute the cross-sectional area and 
cross-sectional averaged velocity of the water.  Available slope data are 
the water surface slopes from L&D 53 to Cairo in feet per mile units.  
Available velocity data is the computed cross-sectional averaged velocity 
at the centerline of the future dam.  The area/elevation tables used to 
calculate these velocities take into account the approximate condition of 
the cofferdam and locks on the date of the gage input.  It was assumed that 
the lock miter gates were closed for these computations.  The velocities 
are computed by dividing the flow by the cross-sectional area of the water. 
 It should be noted that local velocities in deeper portions of the river 
and near structures will be higher than the cross-sectional averaged 
velocities.

In addition to the above river characteristics, the Contractor must be 
fully aware of the visibility characteristics of the river.  The Contractor 
shall ensure that river visibility is taken into full account in planning 
and developing safe procedures and in carrying out all underwater 
construction activities and in monitoring and reporting of such.

The Contractor is responsible for taking all necessary preventative 
measures to protect completed in-the-river work.  Construction activities 
will affect the river flow which may in turn cause some localized scouring 
or siltation.  The Contractor shall be required to place  articulated mats 
in such areas in order to prevent damage to permanent works and to protect 
work in progress.                                               

In the reaches downstream of Smithland Lock & Dam, silt, sand and gravel 
movement is regularly experienced, especially during periods of high flows. 
Sediment dunes (also termed sand waves) have been observed downstream of 
Smithland Lock & Dam and have also been found at the Olmsted site.  The 
dunes have been measured at approximately 10 - 20 feet high and move 
downstream over periods of several months.

Physical model experiments were performed at the US Army Engineer Research 
and Development Center to analyze localized river conditions and trends at 
the dam site.  The experiments included testing of some general deflector 
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arrangements prior to placement of tainter gate shells, and also analysis 
of localized flow conditions during tainter gate shell placement.  The 
experimental data and reports on findings from these experiments are 
included on the CD of this bid package for the Bidder's information. See 
Attachments 1, 2, and 3 for Reports.

ELEVATION-FREQUENCY TABLE ATTACHED AT THE END OF SECTION 00800

LOCKS AND APPROACH WALLS CONSTRUCTION PROGRESS PHOTOGRAPHS.  Monthly 
Construction Progress Photographs of the Locks and Approach Walls contracts 
are available by reviewing the Olmsted website at the following specific 
web address.  All available photos can be found by starting at this web 
page.  http://www.lrl.usace.army.mil/olmsted/ceorlcdo.htm.
*1
DESIGN MEMORANDUM: The complete index for, "Lower Ohio River Navigation 
System, Locks and Dam #52 & #53 Replacement Project, DM No. 8" is attached 
at the end of this section.  These volumes serve as the design analysis and 
calculations to support this solicitation.  Copies are available for 
viewing at the Louisville District Office.                     *1

AVAILABILITY OF LOCKS.  The Contractor shall be permitted to utilize the 
lock chambers once Massman Construction Company has completed the 
Maintenance and Operating Bulkheads contract in the summer of 2004 and the 
upstream (river) side of Cells 1 through 5 for fleeting of his floating 
plant while at the Olmsted site except when the lock is being used for 
navigation purposes.  The opening to the Mooring Area shall not be blocked 
by the Contractor's plant if he elects to utilize the upstream side of 
cells 1 thru 5.  Locking will only occur when construction of the dam 
requires locking.  Access to the lock chambers is subject to river 
conditions (see Hydrographs).  Top of lock walls is at El. 310.  Anytime 
the river elevation reaches El. 304 the contractor will be required to 
remove his floating plant from the lock unless otherwise directed by the 
Contracting Officer or unless the 3-day forecast indicates the river will 
not rise above El. 306.  The floating approach walls will not be allowed to 
be used for mooring of the contractor's fleet.  All loading and off loading 
of supplies shall be done on Cells 1 through 5 and Cells 47 through 50.  
Loading and off loading will not be allowed from the landwall of the lock 
or from any of the floating approach walls or within the fleet mooring area.

The Contractor will be responsible for repairing all damage to the locks 
resulting from his use of these areas for construction activities in a 
manner approved by the Contracting Officer prior to commencement of the 
repairs.  The Contractor will also be responsible for cleaning the lock 
chamber floors of all material that may have fallen off of barges during 
his material loading and unloading construction activities.  The Contractor 
is alerted to review the requirements and limitations indicated in 
Specification Section 1130, ENVIRONMENT PROTECTION, regarding fleeting, 
mooring and work in the area of the Chestnut Hills Nature Preserve, and in 
the areas of mussel beds located downstream of the project.  Mooring of 
contractor's equipment will be allowed at the four new mooring cells 
locateddownstream of the locks.

During construction of the dam the existing lock structure and elevators 
are not needed for access to work areas for the dam will be off limits to 
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construction personnel.  This also includes the control center area.

1.12   UTILITIES        *7 

a.  Availability and Use of Utility Services 
*1
    (1)  The Contractor will have access to a 69 KV line built by 
AmerenCIPS for his electrical power service requirements for the Dam 
Construction.  Power from the Locks will not be available to the 
Contractor.  Any existing aerial lock lighting utilized by the contractor 
will be inspected by the Contracting Officer at the end of construction and 
replaced to the satisfaction of the Contracting Officer if needed.  
Currently adequate power (over 5,000 KW) exists at the site for most 
construction operations.  Any additional power requirements needed by the 
Contractor will be his responsibility.  This can be with generators or 
contacting AmerenCIPS.  For service contract:  AmerenCIPS, 334 North 
Illinois Avenue, Carbondale, Illinois 62901, Telephone 618-351-5501, POC 
Harry McLeod.  The Contractor is responsible for his own water requirements 
for the Dam Construction.  The Contractor will be allowed to connect on to 
the Corps of Engineers 4" waterline. Contact Village of Olmsted for water 
rates and connection fees; telephone 618-742-6487.             *1 

     (2)  The Contractor, in a workmanlike manner satisfactory to the 
Contracting Officer, shall install and maintain all necessary temporary 
connections and distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of determining charges.  Before 
final acceptance of the work by the Government, the Contractor shall remove 
all the temporary connections, distribution lines, meters, and associated 
paraphernalia. 

b.  Alterations to Utilities  

Where changes and relocations of utility lines are noted to be performed by 
others, the Contractor shall give the Contracting Officer at least thirty 
(30) days written notice in advance of the time that the change or 
relocation is required.  In the event that, after the expiration of thirty 
(30) days after the receipt of such notice by the Contracting Officer, such 
utility lines have not been changed or relocated and delay is occasioned to 
the completion of the work under contract, the Contractor will be entitled 
to a time extension equal to the period of time lost by the Contractor 
after the expiration of said thirty (30) day period. 

c.  Interruptions of Utilities at Olmsted Site 

     (1)  No utility services shall be interrupted by the Contractor to 
make connections, to relocate, or for any purpose without approval of the 
Contracting Officer. 

     (2)  Request for Permission to shut down services shall be submitted 
in writing to the Contracting Officer not less than seventeen (17) days 
before date of proposed interruption.  The request shall give the following 
information: 

          (a)  Nature of Utility (Gas, L.P. or H.P., Water, etc.) 
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          (b)  Size of line and location of shutoff; 

          (c)  Buildings and services affected. 

          (d)  Hours and date of shutoff. 

          (e)  Estimated length of time services will be interrupted. 

     (3)  Services shall not be shutoff until receipt of approval of the 
proposed hours and date from the Contracting Officer. 

*1
     (4)  Shutoffs which will cause interruption of Government work 
operations as determined by the Contracting Officer shall be accomplished 
during regular non-work hours or on non-work days of the Using Agency. *1

     (5)  Operation of valves on water mains will be by Government 
personnel.  Where shutoff of water lines interrupts service to fire 
hydrants or fire sprinkler systems, the Contractor shall arrange his 
operations and have sufficient material and personnel available to complete 
the work without undue delay or to restore service without delay in event 
of emergency. 

1.13   NOT USED
*1
1.14   LAYOUT OF WORK

The Contractor shall lay out its work from Government-established 
coordinates and bench marks indicated on the drawings, and shall be 
responsible for all measurements in connection with the layout.  The 
Contractor shall furnish, all stakes, templates, platforms, equipment, 
tools, materials, and labor required to lay out any part of the work.  The 
Contractor shall be responsible for maintaining and preserving all stakes 
and other marks established by the Contracting Officer until authorized to 
remove them.                                               *1

1.15   NOT USED  

1.16   PERFORMANCE OF WORK BY THE CONTRACTOR 

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least 40 percent of the total amount of work to be 
performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the Government. 

     a.  For purposes of this paragraph "WORK BY THE CONTRACTOR" is defined 
as prime Contractor direct contract labor (including testing and layout 
personnel), exclusive of other general condition or field overhead 
personnel, material, equipment, or subcontractors.  The "TOTAL AMOUNT OF 
WORK" is defined as total direct contract labor (including testing and 
layout personnel), exclusive of other general condition or field overhead 
personnel, material, or equipment. 
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     b.  Within 7 days after the award of any subcontract, either by 
himself or a subcontractor, the Contractor shall deliver to the Contracting 
Officer a completed SF 1413, "Statement and Acknowledgment." The form shall 
include the subcontractor's acknowledgement of the inclusion in his 
subcontract of the clauses of this contract entitled "Davis-Bacon Act," 
"Contract Work Hours and Safety Standards Act-Overtime Compensation," 
"Apprentices and Trainees," "Compliance with Copeland Regulations," 
"Withholding of Funds," "Subcontracts," "Contract Termination-Debarment," 
and "Payrolls and Basic Records."  Nothing contained in this contract shall 
create any contractual relation between the subcontractor and the 
Government. 

1.17   SUPERINTENDENCE OF SUBCONTRACTORS  
*1
     a.  The Contractor shall be required to furnish the following:  *1

If more than 50 percent and less than 60 percent of the value of the 
contract work is subcontracted, one superintendent shall be provided at the 
site and on the Contractor's payroll to be responsible for coordinating, 
directing, inspecting and expediting the subcontract work.

     b.  If the Contracting Officer, at any time after 50 percent of the 
subcontracted work has been completed, finds that satisfactory progress is 
being made, he may waive all or part of the above requirements for 
additional superintendence subject to the right of the Contracting Officer 
to reinstate such requirement if at any time during the progress of the 
remaining work he finds that satisfactory progress is not being made. 

 
1.18   ADDITIONAL SECURITY AND IDENTIFICATION OF EMPLOYEES.

A minimum of one guard will be required twenty-four (24) hours a day seven 
(7) days a week for the life of the project, to provide site security. The 
Contractor may be required at times to increase his security at the site to 
include the control of all personnel and deliveries to the site by the use 
of guards and check points, including the inspection of vehicles.  
Additional security may be required at various times based on terrorist 
threats.

The Contractor may be responsible for furnishing an identification 
badge/card to each employee prior to the employees work on-site, and for 
requiring each employee engaged on the work to display identification as 
may be approved and directed by the Contracting Officer.  All prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of the employee.  When required by the 
Contracting Officer, the Contractor shall obtain and submit fingerprints of 
all persons employed or to be employed on the project.

1.19   NOT USED

1.20   WARRANTY OF CONSTRUCTION    *7 

a.  General Requirements 
*1
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(1) In addition to any other warranties in this contract, the Contractor 
warrants, that work performed under this contract conforms to the contract 
requirements and is free of any defect in equipment, material, or design 
furnished, or workmanship performed by the Contractor or any subcontractor 
or supplier at any tier. 

(2) With respect to all warranties, express or implied, from 
subcontractors, manufacturers, or suppliers for work performed and 
materials furnished under this contract, the Contractor shall-- 

               (a)  Obtain all warranties that would be given in normal 
commercial practice; 

               (b)  Require all warranties to be executed, in writing, for 
the benefit of the Government, if directed by the Contracting Officer; and 

               (c)  Provide names, addresses, and telephone numbers of all 
subcontractors, equipment suppliers, or manufacturers with specific 
designation of their area of responsibilities if they are to be contacted 
directly on warranty corrections; and 

               (d)  Enforce all warranties for the benefit of the 
Government, if directed by the Contracting Officer. 

(3)  Unless a defect is caused by the negligence of the Contractor or 
subcontractor or supplier at any tier, the Contractor shall not be liable 
for the repair of any defects of material or design furnished by the 
Government nor for the repair of any damage that results from any defect in 
Government-furnished material or design. 

(4)  This warranty shall not limit the Government's rights under the 
Inspection and Acceptance clause of this contract with respect to latent 
defects, gross mistakes, or fraud. 

(5)  Defects in design or manufacture of equipment specified by the 
Government on a "brand name and model" basis, shall not be included in this 
warranty.  In this event, the Contractor shall require any subcontractors, 
manufacturers, or suppliers thereof to execute their warranties, in 
writing, directly to the Government. 

  b.  Equipment Warranty Identification Tags 

    (1)  The Contractor shall provide warranty identification tags on all 
Contractor and Government furnished equipment which he has installed. 

        (a)  The tags shall be similar in format and size to the exhibits 
provided by this specification, they shall be suitable for interior and 
exterior locations, resistant to solvents, abrasion, and to fading caused 
by sunlight, precipitation, etc.  These tags shall have a permanent 
pressure-sensitive adhesive back, and they shall be installed in a position 
that is easily (or most easily) noticeable.  Contractor furnished equipment 
that has differing warranties on its components will have each component 
tagged. 
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        (b)  Sample tags shall be submitted for Government review and 
approval.  These tags shall be filled out representative of how the 
Contractor will complete all other tags. 

        (c)  Tags for Warrantied Equipment:  The tag for this equipment 
shall be similar to the following.  Exact format and size will be as 
approved. 

     _________________________________________________________ 
                         EQUIPMENT WARRANTY 
                   CONTRACTOR FURNISHED EQUIPMENT 

       MFG                          MODEL NO. 

       SERIAL NO. 

       CONTRACT NO. 

       CONTRACTOR NAME 

       CONTRACTOR WARRANTY EXPIRES 

       MFG WARRANTY(IES) EXPIRE 
     _________________________________________________________ 

     _________________________________________________________ 
                         EQUIPMENT WARRANTY 
                   GOVERNMENT FURNISHED EQUIPMENT 

       MFG                          MODEL NO. 

       SERIAL NO. 

       CONTRACT NO. 

       DATE EQUIP PLACED IN SERVICE 

       MFG WARRANTY(IES) EXPIRE 
     _________________________________________________________ 

        (d)  If the manufacturer's name (MFG), model number and serial 
number are on the manufacturer's equipment data plate and this data plate 
is easily found and fully legible, this information need not be duplicated 
on the equipment warranty tag.  

   (2)  Execution.  The Contractor will complete the required information 
on each tag and install these tags on the equipment by the time of and as a 
condition of final acceptance of the equipment. 

  c.  Contractor's Response to Warranty Service Requirements.  Following 
oral or written notification by the Contracting Officer or an authorized 
representative of the installation designated in writing by the Contracting 
Officer, the Contractor shall respond to warranty service requirements in 
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accordance with the "Warranty Service Priority List" and the three 
categories of priorities listed below.                   *1

First Priority Code 1  Perform on site inspection to evaluate situation, 
determine course of action, initiate work within 24 hours and work 
continuously to completion or relief. 

Second Priority Code 2  Perform on site inspection to evaluate situation, 
determine course of action, initiate work within 48 hours and work 
continuously to completion or relief. 

Third Priority Code 3  All other work to be initiated within 5 work days 
and work continuously to completion or relief. 

The "Warranty Service Priority List" is as follows:

Code 1   Electrical
a.   Power failure to any one of the dam piers
b.   Closed Circuit Television
c.   Public Address System

Code 2    Electrical
a.   Receptacle and lights
b.   Fire alarm systems
c.   Telephone

Code 1   Heat

Code 1   Dam Operating, Control and Sensing Equipment (Electrical & 
Hydraulic)

Code 2   Plumbing

a.   Water valves, drains, supply line or water pipe leaking

Code 1    Roof Leaks

Temporary repairs will be made where major damage to property is      
occurring

Code 2   Roof Leaks

Where major damage to property is not occurring, check for location of leak 
during rain and complete repairs on a Code 2 basis

Code 2   Air Exhaust System

Code 3   Dam Instrumentation System

Code 3   Cathodic Protection

 (1)  Should parts be required to complete the work and the parts are not 
immediately available, the Contractor shall have a maximum of 12 hours 
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after arrival at the job site to provide the Contracting Officer or an 
authorized representative of the installation designated in writing by the 
Contracting Officer, with firm written proposals for emergency alternatives 
and temporary repairs for Government participation with the Contractor to 
provide emergency relief until the required parts are available on site for 
the Contractor to perform permanent warranty repair.  The Contractors 
proposals shall include a firm date and time that the required parts shall 
be available on site to complete the permanent warranty repair.  The 
Contracting Officer or an authorized representative designated in writing 
by the Contracting Officer, will evaluate the proposed alternatives and 
negotiate the alternative considered to be in the best interest of the 
Government to reduce the impact of the emergency condition.  Alternatives 
considered by the Contracting Officer or an authorized representative 
designated in writing by the Contracting Officer will include the 
alternative for the Contractor to "Do Nothing" while waiting until the 
required parts are available to perform permanent warranty repair. 
Negotiating a proposal which will require Government participation and the 
expenditure of Government funds shall constitute a separate procurement 
action by the using service.
*7
  d. Fixed-Price Contract Warranty

In addition to all requirements identified above, the standard contract 
warranty period shall be not less than one year from date of acceptance for 
fixed-price subcontracts.                            *7  

 
1.21   Not used
*1
1.22   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION

   a.  The Government will pay all costs for the mobilization and 
demobilization of all of the fixed price sub-contractor's plant and 
equipment at the contract lump sum price for this item.

            (1)  Eighty percent of the lump sum price upon completion of 
the Contractor's mobilization at the work site.

            (2)  The remaining percent upon completion of demobilization.

      b.  The Contracting Officer may require the sub-contractor to furnish 
cost data to justify this portion of the bid if the Contracting Officer 
believes that the percentages in paragraph 1.22a(1) and (2)of this clause 
do not bear a reasonable relation to the cost of the work in this contract.

            (1)  Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of --

                  (i)  Actual mobilization costs at completion of 
mobilization;

                  (ii)  Actual demobilization costs at completion of 
demobiliztion; and
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                  (iii)  The remainder of this item in the final payment 
under this contract.

            (2)  The Contracting Officer's determination of the actual 
costs in paragraph (1) above of this clause is not subject to appeal.  *1   
 

*3
1.23   *3  SALVAGE MATERIALS AND EQUIPMENT  *3 
 
The Contractor shall maintain adequate property control records of all 
materials or equipment as specified in FAR Subpart 45.5 "Management of 
Government Property in Possession of the Contractor."  An Advance Agreement 
is required for Government Property Management per Section 00115 paragraph 
2.7.

See Section 02220 for the items to be salvaged.  The Contractor shall be 
responsible for the adequate storage and protection of all salvaged 
materials and equipment.  The Government will seek an equitable cost 
adjustment for all salvaged materials and equipment damaged during salvage 
operations or while in the contractor's care as a result of negligence.

All other Government property/equipment shall be removed/salvaged/scrapped 
as specified in FAR 45.6 "Reporting, Redistribution and Disposal of 
Contractor Inventory". FAR 45.610 "Sale of Surplus Contractor Inventory" 
will be followed with the proceeds from any sale being crdited to the cost 
of the work.

The details of this entire process will be developed in an Advance 
Agreement.                                                               *3

1.24   IDENTIFICATION OF GOVERNMENT-FURNISHED PROPERTY 
*1
     a.  The Government will furnish to the Contractor the property 
identified in the Schedule to be incorporated or installed into the work or 
used in performing the contract.  The listed property will be furnished at 
the place specified below.  When the property is delivered, the Contractor 
shall verify its quantity and condition and acknowledge receipt in writing 
to the Contracting Officer.  The Contractor shall also report in writing to 
the Contracting Officer within 24 hours of delivery any damage to or 
shortage of the property as received.  All such property shall be installed 
or incorporated into the work, unless otherwise indicated in this contract. 
                                                               *1 

*4
Approximately 1,700 pieces of PS27.5, 100'-109' in length and 100 wyes are 
available in the Storage Yard on Kentucky Bank. See Sheet X-22 A Reference 
Drawings. 

Twenty cofferdam steel deflector frames are available for use by the 
contractor during the construction of the dam as a flow deflector.  It is 
located in the Storage yard on the Kentucky Bank.  Also there are 62 pipe 
piles and 170 PZ-22 sheets available as shown on reference sheet X-22A.  
Once the construction of the dam is complete the steel deflector frame 
shall be removed from the project site by the contractor.       *4
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The contractor will take possession from Massman Construction Company the 
maintenance bulkheads (2-38 ft (weight 243 tons each), 1-18 ft (weight 176 
tons), 1-11 ft (weight 114 tons)) steel maintenance bulkheads, 110 feet 
long.  These bulkheads are to be used for construction of the tainter 
gates.  Once construction of the tainter gates is complete the contractor 
shall recondition (required structural repairs) and  total repainting of 
these bulkheads which would entail removing/blasting off all existing paint 
and reapplying the entire paint system (5-E-Z) per Spec Section 09965 
Painting:  Hydraulic Structures, and store bulkheads at the Smithland Lock 
and Dam Gate Storage Facility.  Lifting of the bulkheads off barges at 
Smithland will be required.  The Contractor shall also supply proper dunage 
material to place under and between the stored bulkheads as well as tie 
down cables and clamps. 

 
1.25   AGGREGATE SOURCES 

Aggregates may be furnished from any source designated by the Contractor 
and approved by the Contracting Officer, subject to the conditions 
hereinafter stated.  Additionally, a list of aggregate sources from the 
region surrounding the Olmsted site was published in the Concrete Materials 
Design Memorandum No. 4 (DM No. 4), dated October 1990.  DM No. 4 is 
available for review in the Louisville District Office; please contact Mr. 
David Kiefer at 502-315-6445.  At the time when DM No. 4 was being 
prepared, these sources were capable of furnishing aggregate of the quality 
required for construction of the Olmsted Locks concrete, when suitably 
processed.  No guarantee is given or implied that any of the sources listed 
in DM No. 4 are currently capable of producing aggregates that meet the 
required quality stated in the technical specifications.  If the Contractor 
proposes to construct portions of the Dam at a site remote from the Olmsted 
site, no aggregate source information is available from the Government. 

Source. Within 60 days after award of the contract, the Contractor shall 
designate in writing only one source or one combination of sources from 
which he proposes to furnish aggregates.  If the Contractor proposes to 
furnish aggregates from a source or from sources not listed above, he may 
designate only a single source or single combination of sources for 
aggregates.  Samples for acceptance testing shall be provided as required 
by the technical portions of these specifications. 

Listing of a concrete aggregate source in DM No. 4 is not to be construed 
as approval of all material from that source.  The right is reserved to 
reject materials from certain localized areas, zones, strata, or channels, 
when such materials are unsuitable for concrete aggregate as determined by 
the Contracting Officer.  Materials produced from listed sources shall meet 
all requirements of the technical portions of these specifications. 

1.26   PROJECT SIGN
 
The Contractor shall furnish and erect at the location directed one project 
sign. 

Exact placement location will be designated by the Contracting Officer.  
The panel sizes and graphic formats have been standardized for visual 
consistency throughout all Corps operations. 
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Panels are fabricated using HDO plywood with dimensional lumber uprights 
and bracing. 

All legends are to be painted in the sizes and styles as specified by the 
graphic formats shown at the end of this section.  The signs (including 
back and edges), posts and braces shall be given two coats of Benjamin 
Moore No. 120-60 poly-silicone enamel or approved equal before lettering.  
The 4' x 4' right section of the project sign shall be white with black 
lettering.  The 2' x 4' left section shall be Communication Red (CR) with 
white lettering. Paint colors shall be as follow: 

     Black -  Federal Standard 595a   Color Number 27038 
     White -  Federal Standard 595a   Color Number 27875 
     Red   -  PANTONE 032 

An example of the sign including mounting and fabrication details are also 
provided at the end of this section. 

     Name of the project shall be as follows: 

         OHIO RIVER LOCKS AND DAM 52 AND 53
         REPLACEMENT PROJECT
         (OLMSTED LOCKS AND DAM)
         DAM CONSTRUCTION

     Name of the designer shall be as follows: 

         JACOBS/GERWICK JOINT VENTURE
         ST. LOUIS, MISSOURI                      

Erection and Maintenance. 
*1
     a.  The sign shall be erected at the designated location.  The sign 
shall be plumb and backfill of post holes shall be well tamped to properly 
support the sign in position throughout the life of the contract.  The sign 
shall be maintained in good condition until completion of the contract, and 
shall be removed from the site upon completion of work under the contract. 
*1 

     b.  The Corps of Engineers logo and the Jacobs/Gerwick logo will be 
provided by the Contracting Officer.

1.27   NOT USED

1.28   WAGE RATES  
*1
A Project Wage Decision has been provided by the Department of Labor for 
this contract.  The classifications and wage rates to be incorporated in 
the Project Wage Decision are applicable to this contract only, and reflect 
the minimum wages to be paid for work performed in Pulaski County, 
Illinois, Ballard County, Kentucky, and in the Ohio River between the 
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extreme boundaries of the above listed counties.  

Wage Decisions attached at the end of Section 00800 are:  General Wage 
Decision IL030016 and Service Wage Determiantion 94-2309 Rev (26).    *1

1.29   PURCHASE ORDERS  
*1
In addition to the advance notification/consent requirements on 
subcontracts discussed in FAR 52.244-4, Section 00700, the Contractor will 
also be required to provide five copies of all purchase orders, for items 
requiring shop inspection, showing firm names and addresses, shall be 
submitted to the Contracting Officer when orders for materials are placed.  
Orders shall be so worded or marked that each item, piece or member can be 
definitely identified on the drawings.                     *1

1.30   INTERFERENCE WITH TRAFFIC AND PUBLIC AND PRIVATE PROPERTY. 

     a.  The Contractor at all times shall dispose his plant and conduct 
the work in such manner as to cause as little interference as possible with 
private and public travel.  Damage (other than that resulting from normal 
wear and tear) to roads, shall be repaired to as good a condition as they 
were prior to the beginning of work and to the satisfaction of the 
Contracting Officer. 

     b.  The Contractor shall provide and maintain as may be required by 
the State of Illinois, Department of Transportation, proper barricades, 
fences, danger signals and lights, provide a sufficient number of watchmen, 
and take such other precautions as may be necessary to protect life, 
property and structures, and shall be liable for and hold the Government 
free and harmless from all damages occasioned in any way by his act or 
neglect, or that of his agents, employees, or workmen. 

1.31   SEQUENCE OF WORK.

As many as three separate construction contracts will be concurrent with, 
or overlap the Dam Construction contract; the ongoing Approach Walls 
Contract, ongoing Operating and Maintenance Bulkhead Contract, and the 
future Buildings and Grounds contract.  The Service Mound Area El. 345 will 
not be available for use by Dam contractor; this is the flat area that 
currently only has the ROSS Building on it.  The contractor will be allowed 
to construct the wicket gate test section in this area but not to use the 
area for storage or parking.  Therefore coordination and cooperation 
between contractors shall be required.

The Contractor is alerted to review the requirements and limitations 
indicated in the Specification Section 1130, ENVIRONMENTAL PROTECTION, 
regarding fleeting, mooring and work in the area of the Chestnut Hills 
Nature Preserve, and in the areas of mussel beds located downstream of the 
project.

The Contractor is alerted to review the requirements indicated in the 
Specification Section 01710 Execution Requirements For Construction.  The 
Contractor shall pay particular attention to paragraph 1.12 Sequencing & 
Scheduling.
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1.32   GOVERNMENT FIELD OFFICE FACILITIES AND SERVICES. 

General.  The Government Field Office Facilities are located as shown on 
the drawings.  Beginning on  the Notice To Proceed Date  the Dam 
Construction Project Contractor will become responsible for maintenance of 
the Government Field Office Facilities.  Maintenance shall include any 
normal repairs needed to keep the office functioning properly, including 
but not limited to cleaning and greasing equipment and replacing filters as 
needed on a regular basis.  The Contractor shall set up a 24 hour repair 
service phone number which can be called by Government personnel in order 
to have maintenance problems repaired by the next day, this includes the 
public restrooms and overlook area.  The Floor Plan, Building Elevations, 
Laboratory Plan, and Site Plan, are in the Reference Drawings.      

1.32.1   Janitor Service

The Contractor shall furnish daily janitorial services for the Government 
office, Laboratory, and overlook restrooms and perform normal maintenance 
of these facilities and grounds and weekly janitorial services for the 
control room including restrooms and lunch room located in the lock 
structure as deemed necessary by the Contracting Officer starting at Notice 
to Proceed and continuing for the life of the contract.  The supply of all 
cleaning equipment and materials shall be the responsibility of the 
Contractor.  Services need only be performed four hours a day, five days a 
week, which is sufficient to maintain a clean office.  Toilet facilities 
shall be kept clean and sanitary at all times.  Toilet paper, hand soap, 
paper towels, and other materials the Contracting Officer determines 
necessary to provide sanitary facilities shall be in such a manner to least 
interfere with the operations, but will be accomplished during normal 
working hours.  Services shall be accomplished to the satisfaction of the 
Contracting Officer. The Contractor will include items such as furnace 
filters, paper towels, soap, toilet paper, cleaning supplies and light 
bulbs. (The Government estimates these items to cost approximately $3,200 
per year.)

The Contractor shall also provide daily trash collection and clean-up of 
the Government buildings and adjacent outside areas, snow and ice removal 
from office and parking areas, and the access road from the county road.  
The Contractor shall dispose of all discarded debris, aggregate samples and 
concrete test samples, all in a manner approved by the Contracting Officer.

1.32.2   Maintenance of Established Turf Area

The Contractor shall provide personnel and equipment for mowing and 
trimming grass as scheduled below (drawing shown in "Remarks" are provided 
in Plans as Reference Drawings in Volume 7 of 7 unless noted otherwise):

LOCATION                      TIME FRAME                 REMARKS

Each side of access road     4 times per season       See Drawing C-5,
from STA 10+00 to 30+00 to   as directed by the       "PLAN DAM ACCESS
tree line; also the area     Contracting Officer      ROAD" in VOL 7 of 7; 
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designated as Storage                                 See Drawing X-5,
Area for Government Salvage                           "LOCATION PLAN AND
including lateral field                               VICINITY MAP" in VOL
along Access Road                                     7 of 7

Slope and hill side between   2 times per season      See Drawing X-10, 
Resident Engineer's Office    as directed by the      "CONCRETE TEST AREA" 
and Lock Structure, EL 420    Contracting Officer     in VOL 7 of 7; areas
and below including mound                             to be mowed are
area.                                                 roughly delineated
                                                      by areas C2, C3, and 
                                                      C4 on drawing

Along entrance road and       Twice a month between   See Drawing C-2A, 
around Resident Engineers     March & November        "SITE PLAN" in VOL 
Office and Overlook                                   7 of 7

Mowing shall include the clean up of the grass from the hard surfaces and 
killing of weeds that grow in graveled areas under the fence and along the 
riprap ditch lines.  Trimming around the office, sidewalks, signs, concrete 
security blocks, guardrails and roses will be required with each mowing.  
The roses will also be trimmed each fall.  All debris will be discarded in 
a manner approved by the Contracting Officer.

1.32.3   Locks

Maintenance of the Olmsted Locks will be accomplished by Government forces 
with the exception of the control room as mentioned above in para. 1.32.2.

1.32.4   Overlook Area

In addition to the requirements mentioned above, the Contractor shall 
provide daily clean-up and trash collection of the overlook area.

1.32.5   Trash Pickup

The Contractor will be responsible for trash pick-up.

1.32.6   Field Office Located at Pre-Cast Yard (If Located Off Site)

The Contractor shall furnish a field office located at the Pre-Cast Yard 
(if the yard is located off site) with a minimum of 300 sq. ft. free office 
space for the exclusive use of the Government inspectors.  It shall be 
watertight, lockable, with open/close windows, properly heated, with 
electrical hookup, adequately lighted, with wall receptacles, ventilated, 
air conditioned, and furnished with 2 lockable desks (30" x 60"), with 
swivel chairs, two filing cabinets, (with 4 drawers each), 2 (30" x 60") 
table, plan table with stool, 8 straight back chairs, small refrigerator, 
microwave oven, two connected telephones, an additional telephone line for 
a fax machine, one additional telephone line for data transmission, and one 
port-o-let.

The contractor shall provide a phone and desk space for the government 
inspector for inspection of the tainter gates at an off-site location.
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The Contractor shall budget $5,000.00 to be used for computers, a fax 
machine, printers and other electronic devices to be used by the 
Government.  The specifications for this equipment will be provided when 
the equipment is needed.

*1                                                            *1

1.33   NOT USED 

1.34   EQUIPMENT AND OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)
EFAR 52.231-5000.       

     a.  This does not apply to terminations.  See 52.249-5000, Basis for 
Settlement of Proposals and FAR Part 49.

     b.  Allowable cost for construction and marine plant and equipment in 
sound workable condition owned or controlled and furnished by a contractor 
or subcontractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial and series for which the 
Government can determine both ownership and operating costs from the 
contractor's accounting records.  When both ownership and operating costs 
cannot be determined for any piece of equipment or groups of similar serial 
or series equipment from the contractor's accounting records, costs for 
that equipment shall be based upon the applicable provisions of EP 
1110-1-8, Construction Equipment Ownership and Operating Expense Schedule, 
Region II.  Working conditions shall be considered to be average for 
determining equipment rates using the schedule unless specified otherwise 
by the Contracting Officer.  For equipment not included in the schedule, 
rates for comparable pieces of equipment may be used or a rate may be 
developed using the formula provided in the schedule.  For forward pricing, 
the schedule in effect at the time of negotiations shall apply.  For 
retroactive pricing, the schedule in effect at the time of negotiations 
shall apply.  

     c.  Equipment rental costs are allowable, subject to the provisions of 
FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements, will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.   

     d.  When actual equipment costs are proposed and the total amount of 
the pricing action exceeds the small purchase threshold, the Contracting 
Officer shall request the Contractor to submit either certified cost or 
pricing data, or partial/limited data, as appropriate.  The data shall be 
submitted on Standard Form 1411, Contract Pricing Cover Sheet.

*3
     e.  The contractor's cost proposals for equipment ownership and 
operating expenses shall be determined in accordance with the requirements 
of SPECIAL CONTRACT REQUIREMENT: EQUIPMENT OWNERSHIP AND OPERATING EXPENSE 
SCHEDULE.  A copy of EP 1110-1-8, "Construction Equipment Ownership and 
Operating Expense Schedule" is available for review at the office of the 
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District Engineer, Room 821, 600 Dr. Martin Luther King, Jr. Place, 
Louisville, Kentucky, or a copy may be ordered from the Government Printing 
Office at a cost of $11.00 by calling telephone no. (301) 953-7974.   *3 

          Address to Order:  U.S. Government Printing Office 
                             Document Warehouse 
                             8160 Cherry Lane 
                             Laurel, MD  20707 

     Vol No.        Stock No. 

       1         008-022-00254-5 
       2         008-022-00255-3 
       3         008-022-00256-1 
       4         008-022-00257-0 
       5         008-022-00258-8 
       6         008-022-00259-6 
       7         008-022-00260-0 
       8         008-022-00261-8 
       9         008-022-00262-6 
      10         008-022-00263-4 
      11         008-022-00264-2 
      12         008-022-00265-1 

 
1.35   NOT USED

1.36   ILLINOIS RETAILER'S OCCUPATIONAL TAX AND USE TAX.

a.   The contract to be awarded will be a construction contract between
the construction Contractor and the United States Government.  As 
contemplated by 86 Illinois Administrative Code, Section 130.2075, sales of 
materials to construction Contractors for incorporation into real estate 
owned by exclusively charitable, religious or educational institutions or 
organizations, or for incorporation into real estate owned by governmental 
bodies, are exempt from Retailers' Occupational Tax and Use Tax.  However, 
sales, of tools, fuel, lumber for forms and other end use or consumption 
items to construction Contractors who do not incorporate these items into 
real estate are taxable sales.  A supplier claiming exemption hereunder 
shall have among his records a certification from the purchasing Contractor 
stating that his purchases are for conversion into real estate under a 
contract with a church, charity, school, or governmental body, identifying 
the church, charity, school or governmental body that is involved by name 
and address and stating on what date his contract was entered into.

b.   The person claiming the exemption has the burden of proving that 
the Contractor's customer qualifies as an exclusively charitable, religious 
or educational organization or institution, or as a governmental body.  In 
case of doubt on this point, the Contractor's customer shall obtain a 
ruling from the Illinois Department of Revenue.
*1
c.   Prior to award of a contract, the successful Offeror shall furnish a 
break-out to be incorporated into the contract separately pricing (1) 
materials to be incorporated into the structure or improvement to real 
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estate, (2) services and other obligations of the construction contract, 
and (3) total estimated cost.                              *1 

1.37   STATE TAXES                                           *4

The Contractor is responsible for compliance with all applicable laws 
governing state taxes.  As set forth in Para. 1.36, above, materials 
incorporated into the Olmsted project may be exempt from Illinois taxation 
provided those materials are permanently placed in that portion of the 
project within the state boundaries of Illinois. An Illinois tax exemption 
number may be obtained from the Contracting Officer for this purpose.  
However, most of the project is located in the Commonwealth of Kentucky and 
the Illinois exemption does not apply outside the Illinos State boundary.  
Note approximate state line shown on drawing X-6.  Similarly, equipment 
purchases by the Contractor, in the State of Illinois, for and titled in 
the name of the United State Government, is exempt from Illinois taxes.  
Purchases so made must be accompanied by a letter from the United States 
Government authorizing its purchase for title in the U.S. Government's name 
and containing the Illinois State exemption number.  Exemption from other 
states laws relating to taxation may be available on a state-by-state basis 
but must first be confirmed with the individual state's Department of 
Revenue.                                                   *4

1.38   NOT USED 

1.39   PROGRESS PHOTOGRAPHS  

PROGRESS PHOTOGRAPHS.  The Contractor shall, during the progress of the 
work, furnish the Contracting Officer Kodak Compatible Photo CD master 
disc, photographs, slides and negatives depicting construction progress.  
The photographic work furnished shall be commercial quality as determined 
by the Contracting Officer.  The photography shall be performed between the 
first and fifth of each month and the photographs, slides and negatives 
delivered to the Contracting Officer no later than the 15th of each month 
taken.  A maximum of twenty views from different positions shall be taken 
as directed to show, inasmuch as possible, work accomplished during the 
previous month.  Where appropriate take pictures from the same locations as 
the previous month.  If the work is occurring at multiple work sites, there 
shall be a minimum of six photos from each major site.  At least, on (1) 
set of photographs, slides and negatives will be made at completion of the 
contract, after final inspection by the Contracting Officer.  Additionally, 
aerial photographs shall be furnished quarterly (IE Mar., June., Sept. & 
Dec.) and shall cover both on site work and remote work sites.  The 
photographs shall be 8"x10" color prints and the slides 35 mm color.  Each 
photograph and slide shall be identified on the face of the picture or the 
border of the slide giving date made, contract title and number, location 
of work, as well as a brief description of work depicted.  Each negative 
will be identified with the same information on a sheet of paper by 
cross-referencing to the number on the negative.  The photo CD images shall 
be in *.PCD format and along with the CD, an electronic file shall be 
submitted containing the information below on each photo taken.  One CD and 
two copies of photographs and slides, along with the original negatives of 
each view taken, shall be furnished to the Contracting Officer by the time 
stipulated above.
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Electronic Photo CD Label File named for the month and year it applies 
shall contain the following for each photo.

      Contract N. and description
      Photo file name
      Negative cross reference number
      Photo date and time to the nearest hour minimum
      Photographer
      Description of the photo
      Site Location
      Location on site of the photo to include the direction of the view 
      Schedule activity ID of work being depicted

*3  *1   
1.40   PAYMENT FOR MATERIALS DELIVERED AND PROGRESS PAYMENTS OFFSITE 

Materials delivered to the Contractor at locations other than the site of 
the work may be taken into consideration in making payments if included in 
payment estimates and if all the conditions are fulfilled.  Payment for  
items delivered to locations other than the worksite will be limited to:

      (1)  Materials required by the technical provisions.

      (2)  Materials that have been fabricated to the point where they are 
identifiable to an item of work required under this contract.

Progress payments and payments for materials delivered offsite will be made 
subject to FAR 52.216-7.                                               *1  
*3

*7
1.41   *7 INSURANCE UNDER COST-REIMBURSEMENT CONTRACTS   *7 

Cost-reimbursement contracts (and subcontracts, if the terms of the prime 
contract are extended to the subcontract) require the types of insurance 
listed in 1.41 B., with the minimum amounts of liability indicated. (See 
1.41 C. for self-insurance.) 

1.41 A. GROUP INSURANCE PLANS

(a) Prior approval requirement. Under cost-reimbursement contracts, before 
buying insurance under a group insurance plan, the contractor must submit 
the plan for approval, in accordance with agency regulations. Any change in 
benefits provided under an approved plan that can reasonably be expected to 
increase significantly the cost to the Government requires similar 
approval. 
(b) Premium refunds or credits. The plan shall provide for the Government 
to share in any premium refunds or credits paid or otherwise allowed to the 
contractor. In determining the extent of the Government's share in any 
premium refunds or credits, any special reserves and other refunds to which 
the contractor may be entitled in the future shall be taken into account. 

1.41 B. LIABILITY 
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(a) Workers' compensation and employer's liability. Contractors are 
required to comply with applicable Federal and State workers' compensation 
and occupational disease statutes. If occupational diseases are not 
compensable under those statutes, they shall be covered under the 
employer's liability section of the insurance policy, except when contract 
operations are so commingled with a contractor's commercial operations that 
it would not be practical to require this coverage. Employer's liability 
coverage of at least $100,000 shall be required, except in States with 
exclusive or monopolistic funds that do not permit workers' compensation to 
be written by private carriers. 

(b) General liability. 
(1) The contracting officer shall require bodily injury liability insurance 
coverage written on the comprehensive form of policy of at least $500,000 
per occurrence. 
(2) Property damage liability insurance shall be required only in special 
circumstances as determined by the agency. 
(c) Automobile liability. The contracting officer shall require automobile 
liability insurance written on the comprehensive form of policy. The policy 
shall provide for bodily injury and property damage liability covering the 
operation of all automobiles used in connection with performing the 
contract. Policies covering automobiles operated in the United States shall 
provide coverage of at least $200,000 per person and $500,000 per 
occurrence for bodily injury and $20,000 per occurrence for property 
damage. The amount of liability coverage on other policies shall be 
commensurate with any legal requirements of the locality and sufficient to 
meet normal and customary claims. 
(d) Aircraft public and passenger liability. When aircraft are used in 
connection with performing the contract, the contracting officer shall 
require aircraft public and passenger liability insurance. Coverage shall 
be at least $200,000 per person and $500,000 per occurrence for bodily 
injury, other than passenger liability, and $200,000 per occurrence for 
property damage. Coverage for passenger liability bodily injury shall be at 
least $200,000 multiplied by the number of seats or passengers, whichever 
is greater. 
(e) Vessel liability. When contract performance involves use of vessels, 
the contracting officer shall require, as determined by the agency, vessel 
collision liability and protection and indemnity liability insurance. 

1.41 C. SELF INSURANCE 

(a) When it is anticipated that 50 percent or more of the self-insurance 
costs to be incurred at a segment of a contractor's business will be 
allocable to negotiated Government contracts, and the self-insurance costs 
at the segment for the contractor's fiscal year are expected to be $200,000 
or more, the contractor shall submit, in writing, information on its 
proposed self-insurance program to the administrative contracting officer 
and obtain that official's approval of the program. The submission shall be 
by segment or segments of the contractor's business to which the program 
applies and shall include- 
(1) A complete description of the program, including any resolution of the 
board of directors authorizing and adopting coverage, including types of 
risks, limits of coverage, assignments of safety and loss control, and 
legal service responsibilities; 
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(2) If available, the corporate insurance manual and organization chart 
detailing fiscal responsibilities for insurance; 
(3) The terms regarding insurance coverage for any Government property; 
(4) The contractor's latest financial statements; 
(5) Any self-insurance feasibility studies or insurance market surveys 
reporting comparative alternatives; 
(6) Loss history, premiums history, and industry ratios; 
(7) A formula for establishing reserves, including percentage variations 
between losses paid and losses reserved; 
(8) Claims administration policy, practices, and procedures; 
(9) The method of calculating the projected average loss; and 
(10) A disclosure of all captive insurance company and reinsurance 
agreements, including methods of computing cost. 
(b) Programs of self-insurance covering a contractor's insurable risks, 
including the deductible portion of purchased insurance, may be approved 
when examination of a program indicates that its application is in the 
Government's interest. Agencies shall not approve a program of 
self-insurance for workers' compensation in a jurisdiction where workers' 
compensation does not completely cover the employer's liability to 
employees, unless the contractor- 
(1) Maintains an approved program of self-insurance for any employer's 
liability not so covered; or 
(2) Shows that the combined cost to the Government of self-insurance for 
workers' compensation and commercial insurance for employer's liability 
will not exceed the cost of covering both kinds of risk by commercial 
insurance. 
(c) Once the administrative contracting officer has approved a program, the 
contractor must submit to that official for approval any major proposed 
changes to the program. Any program approval may be withdrawn if a 
contracting officer finds that either- 
(1) Any part of a program does not comply with the requirements of this 
subpart or 
(2) Conditions or situations existing at the time of approval that were a 
basis for original approval of the program have changed to the extent that 
a program change is necessary. 
(d) To qualify for a self-insurance program, a contractor must demonstrate 
ability to sustain the potential losses involved. In making the 
determination, the contracting officer shall consider the following 
factors: 
(1) The soundness of the contractor's financial condition, including 
available lines of credit. 
(2) The geographic dispersion of assets, so that the potential of a single 
loss depleting all the assets is unlikely. 
(3) The history of previous losses, including frequency of occurrence and 
the financial impact of each loss. 
(4) The type and magnitude of risk, such as minor coverage for the 
deductible portion of purchased insurance or major coverage for hazardous 
risks. 
(5) The contractor's compliance with Federal and State laws and 
regulations. 
(e) Agencies shall not approve a program of self-insurance for catastrophic 
risks.  Should performance of Government contracts create the risk of 
catastrophic losses, the Government may, to the extent authorized by law, 
agree to indemnify the contractor or recognize an appropriate share of 
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premiums for purchased insurance, or both. 
(f) Self-insurance programs to protect a contractor against the costs of 
correcting its own defects in materials or workmanship shall not be 
approved. For these purposes, normal rework estimates and warranty costs 
will not be considered self-insurance. 

1.42   *7 ADDITIONAL INSURANCE-UNDER A COST-REIMBURSEMENT CONTRACT   *7 

The Contractor shall, provide and maintain during the entire performance of 
the contract at least the kinds and minimum amounts of insurance required 
in 1.41 B., or elsewhere in the contract.

(1) In addition to the insurance required in 1.41 B. and elsewhere in this 
contract Property Damage General Liability Insurance coverage shall be 
furnished in limits of not less than $5,000,000 per occurrence.

(2) The Government will self insure all Government owned equipment.

(3) In addition to the insurance required in 1.41 B. and elsewhere in this 
contract, Marine Liability Insurance shall be furnished in a limit of not 
less than $1,000,000.00 per accident for property damage.

(4) In addition to the insurance required in 1.41 B. and elsewhere in this 
contract, Pollution Insurance (oil spills, etc.) shall be furnished in a 
limit of not less than $1,000,000.00 per accident.

(5) In addition to the insurance required in 1.41 B. and elsewhere in this 
contract, Builder's Risk Insurance shall be furnished in a limit of not 
less then $5,000,000. A deductible of $250,000 is acceptable.

Before commencing work under this contract, the Contractor shall submit to 
the Contracting Officer in writing that the required insurance
Certification has been obtained. The policies evidencing required
insurance shall contain an endorsement to the effect that any cancellation 
or any material change adversely affecting the Government's interest shall 
not be effective (1) for such period as the laws of the State in which this 
contract is to be performed prescribe, or (2) until 30 days after the 
insurer or the Contractor gives written notice to the Contracting Officer, 
whichever period is longer.

The Contractor shall insert the substance of this clause, including this 
paragraph, in subcontracts under this contract that require work on a 
Government installation and shall require subcontractors to provide and 
maintain the insurance required in the Schedule or elsewhere in the 
contract. The Contractor shall maintain a copy of all subcontractors' 
proofs of required insurance, and shall make copies available to the 
Contracting Officer upon request.
 
1.42 A. FIXED PRICE SUBCONTRACT INSURANCE REQUIREMENTS

In addition to any other contract requirements, see note at end of section 
00010, the contractor shall require all fixed price subcontractors  to 
insert the substance of this clause, including this paragraph, in 
subcontracts under this contract, that require work on a Government 
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installation and shall require subcontractors to provide and maintain at 
least the minimum insurance required in 1.41 B. or elsewhere in the 
contract. The Contractor shall maintain a copy of all subcontractors' 
proofs of required insurance, and shall make copies available to the 
Contracting Officer upon request.                                  *7

1.43   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER.  ER 415-1-15 
*1
This provision specifies the procedure for the determination of time 
extensions for unusually severe weather. In order for the Contracting 
Officer to award a time extension under this clause, the following 
conditions must be satisfied:                                     *1

The weather experienced at the project sites during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month. 

The unusually severe weather must actually cause a delay to the completion 
of the project.  The delay must be beyond the control and without the fault 
or negligence of the Contractor. 

The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the Olmsted project location and will constitute the base line for 
monthly weather time evaluations.  The Contractor's progress schedule must 
reflect these anticipated adverse weather delays in all weather dependent 
activities. 

MONTHLY ANTICIPATED ADVERSE WEATHER CONDITION DELAY WORK DAYS BASED ON (7) 
DAY WORK WEEK 

  JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC 

  11    10     9     8     7     6     6     5     5     5     8    11     

MONTHLY ANTICIPATED ADVERSE WEATHER CONDITION DELAY WORK DAYS BASED ON (6) 
DAY WORK WEEK               

  JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
  9      9     8     7     6     5     5     4     4     4     7     9

MONTHLY ANTICIPATED ADVERSE WEATHER CONDITION DELAY WORK DAYS BASED ON (5) 
DAY WORK WEEK

  JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
  8      7     6     6     5     4     4     4     4     4     6     8

If the Contractor proposes to construct the Navigable Pass or Tainter Gate 
sections at a Prefabrication Yard at a location other than the Olmsted site 
he shall provide the proposed location of the remote Prefabrication Yard 
site to the Government in his proposal.  An additional set of monthly 
anticipated weather condition delay work days, appropriate for the proposed 
site, will be provided by the Government after contract award.
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*1
Adverse river conditions can also affect the various construction 
activities in the river.  The conditions will be evaluated against the 
following table which shows limiting river conditions for major in river 
construction activities.  If the limiting criteria are exceeded during the 
period between 16 June and 30 November inclusive, and cumulative delays to 
the project occur exceeding 5% of the construction period, and the delay 
effects 50% of the work on critical activities, then a time extension may 
be granted.  This criteria provides no guarantee that construction can be 
accomplished in these conditions and additional protective measures may be 
needed.  The Contractor will be required to compute the average velocity of 
the river in accordance with Section 01351, Underwater Survey, River 
Monitoring, And Scour Repair Section 3.5.                       *1

Conditions for Work In-the River                      Limiting Criteria
 Maximum Average River Velocity for Placing Shells      6 ft per sec
                                                        (Approx. 4 MPH)
 Maximum River Stage for Placing Shells (Other          El 312
 than Nav Pass Shells #3 through #11)

 Maximum River Stage for Placing Nav Pass Shells        El 306
 #3 through #11 (due to closure of locks) for 
 Unrestricted Navigation

 Minimum River Stage for Placing Shells (Other          El 283
 than the Left Boat Abutment)

 Minimum River Stage for Placing the Left Boat          El 285
 Abutment

 Maximum River Stage for Installing Tainter Gate        El 301   

    Contractor is responsible for providing a 4'tall 
    splash board at the top of the downstream 
    maintenance bulkhead.

 Maximum River Stage for InstallingUpper Pier Wall Shells    El 306  

 Maximum Average River Velocity for Installing          5 ft per sec
 Tainter Gates                       (Approx. 3 MPH)

 Maximum Average River Velocity for Pile Driving        6 ft per sec
                             (Approx. 4 MPH)
 Maximum Average River Elevation for Pile Driving       El 315

 Maximum Average River Velocity for Backfill            6 ft per sec
 Placement                          (Approx. 4 MPH)

 Maximum Average River Elevation for Backfill           El 316
 Placement

 Maximum Average River Velocity for Dredging            6 ft per sec
                             (Approx. 4 MPH)
 Maximum River Stage for Dredging                       El 316
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Adverse river slope and stage can also affect the contractors operations in 
the river.  If this occurs the conditions will be evaluated against the 
following table which shows abnormal high river elevations and slope 
gradients for each month; the data provided represents an approximation of 
the statistical second standard deviation above the mean.  The data in the 
table therefore represent conditions which would be considered abnormal.  
If either condition is met and a delay to the project occurs, then a time 
extension will be granted.  The slope gradient is expressed in feet/mile 
where the slope is defined by the readings at Lock 53 lower gage and Cairo 
gage.

Month      Elev      Slope
Jan        323       0.36 
Feb        325       0.36
Mar        325       0.33 
Apr        325       0.25
May        325       0.22
Jun        320       0.20
Jul        310       0.19
Aug        305       0.22
Sep        305       0.22
Oct        305       0.28
Nov        310       0.27
Dec        320       0.34 

*1
Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout 
the contract, the Contractor will record on the daily CQC report, the 
occurrence of adverse weather and resultant impact to normally scheduled 
work.  Actual adverse weather delay days must prevent work on critical 
activities for 50 percent or more on the Contractor's scheduled work day.  
The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month),  be calculated chronologically from the first to the last day of each 
month, and be recorded as full days,  If the number of actual adverse weather 
delay days exceeds the number of days anticipated in paragraph b. above, the 
Contracting Officer will convert any qualifying delays to work days, giving 
full consideration for equivalent fair weather work days, and issue a time 
extension.                                                        *1

The anticipated adverse weather work days listed above are based on days with 
precipitation greater than 0.1 inch and/or maximum temperature below 32 
degrees F.  The numbers shown represent the number of work days normally 
expected to have these particular weather conditions based on historical data 
obtained from the "Climatography of the United States No. 20".  The actual 
number of days will vary.  This information is furnished for computation of 
possible time extensions due to weather delays and is not intended to imply 
that no work can be done on these days.  The Contractor shall make his own 
determination of the effect of these conditions on his operations under this 
contract, and schedule his work accordingly. 
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1.44   USE OF INCLINOMETER FOR LONG BED DUMP TRUCKS (DACF BULLETIN 25 MARCH 
1993)  

The recommendation of EM 385-1-1, Section 16.B.15, is mandatory for this 
project.

1.45   AVAILABILITY OF SAFETY AND HEALTH REQUIREMENTS MANUAL (EM 385-1-1).

As covered by CONTRACT CLAUSE "ACCIDENT PREVENTION", compliance with EM 
385-1-1 is a requirement for this contract.  The plan shall include, but is 
not limited to, each of the topic areas listed in Appendix A. Copies may be 
purchased for $31.00 each at the following address:

   United States Government Bookstore
   Room 118, Federal Building
   1000 Liberty Avenue
   Pittsburgh, PA 15222-4003
   Telephone: (412) 395-5021 FAX: (412) 395-4547

Or downloaded from the following website:

   http://www.usace.army.mil/inet/usace-docs/eng-manuals/em385-1-1/toc.htm

The Activity Hazard Analysis, AHA, form contained in the Safety Manual EM 
385-1-1 has been replaced with the form attached at the end of this 
section.  A word document of the form can also be received from the Corps 
field office.  The contractor will be required to use this latest version 
containing Risk Assessment.

In the AHA a detail listing of work and hazardous activities must be 
included.  Detailed site specific hazards and controls shall be provided in 
the AHA for each phase of the operation.

     
1.46   FIRE PROTECTION DURING CONSTRUCTION (MIL-HDBK-1008B PARA. 2.9.2)(15 
APRIL 1991)

The Contractor is alerted to the requirements of Contract Clause "CLEANING 
UP" and more specifically to the requirements for fire protection during 
construction spelled out in EM 385-1-1 and NFPA No. 241 Building 
Construction and Demolition Operations.  This item must be covered in the 
submittal required under Contract Clause "ACCIDENT PREVENTION".

1.47   HAUL ROADS 

Whenever practical, one-way haul roads shall be used on this contract.  
Haul roads built and maintained for this work shall comply with the 
following: 

   a.  One-way haul roads for off-the road equipment; e.g., belly dumps, 
scrapers, and off-the-road trucks shall have a minimum usable width of 25 
ft.  One-way haul roads for over-the-road haulage equipment only (e.g., 
dump trucks, etc.) may be reduced to a usable width of 15 ft.  When the 
Contracting Officer determines that it is impractical to obtain the 
required width for one-way haul roads (e.g., a road on top of a levee), a 
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usable width of not less than 10 ft. may be approved by the Contracting 
Officer, provided a positive means of traffic control is implemented.  Such 
positive means shall be signs, signals, and/or signalman and an effective 
means of speed control. 

   b.  Two-way haul roads for off-the-road haulage equipment shall have a 
usable width of 60 ft.  Two-way haul roads for over-the-road haulage 
equipment only may be reduced to a usable width of 30 ft. 

   c.  Haul roads shall be graded and otherwise maintained to keep the 
surface free from potholes, ruts, and similar conditions that could result 
in unsafe operation. 

   d.  Grades and curves shall allow a minimum sight distance of 200 ft. 
for one-way roads and 300 ft. for two-way roads.  Sight distance is defined 
as the centerline distance an equipment operator (4.5 ft. above the road 
surface) can see an object 4.5 ft. above the road surface. When conditions 
make it impractical to obtain the required sight distance (e.g., ramps over 
levees), a positive means of traffic control shall be implemented. 

   e.  Dust abatement shall permit observation of objects on the roadway at 
a minimum distance of 300 ft. 

   f.  Haul roads shall have the edges of the usable portion marked with 
posts at intervals of 50 ft. on curves and 200 ft. maximum elsewhere. Such 
markers shall extend 6 ft. above the road surface and, for nighttime 
haulage, be provided with reflectors in both directions. 

1.48   NOT USED

1.49   NOT USED

1.50   CONSTRUCTION HAZARD COMMUNICATION

The Contractor is required to comply with the requirements of the OSHA Hazard 
Communication Standard (29 CFR 1926.59).  This standard is designed to inform 
workers of safe and appropriate methods of working with hazardous substances 
in the workplace.  The standard has five requirements, and every hazardous or 
potentially hazardous substance used or stored in the work area is subject to 
all five.  They are: 
 
     (1) Hazard Evaluation.  Any company that produces or imports a chemical 
or compound must conduct a hazard evaluation of the substance to determine 
its potential health or physical hazard.  The hazard evaluation consists of 
an investigation of all the available scientific evidence about the 
substance.  The Contractor is required to assure that all producers 
(manufacturer/distributors) have performed these evaluations and transmit the 
required information with any hazardous materials being used or stored on the 
project site.  From the hazard evaluation, a substance may be classified as a 
health hazard, or a physical hazard. These classifications are then further 
broken down according to type: 
 
          Health Hazards           Physical Hazards 
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          Carcinogens              Combustible liquids 
          Irritants                Compressed gases 
          Sensitizers              Explosives 
          Corrosives               Flammables 
          Toxic substances         Organic peroxides 
          Highly toxic             Unstable substances 
           substances              Water-reactive 
          Substances harmful       substances 
           to specific organs or 
           parts of the body 
 
     (2) Warning Labels.  If a chemical is hazardous or potentially 
hazardous, the producer or importer must affix a warning label to every 
container of that chemical before it leaves his facility.  The Contractor 
must assure these labels are attached and legible.  The label must identify 
the chemical, state the hazard, and give the name and address of the producer 
or importer.  If the hazardous substance is transferred to another container, 
that container must then be labeled, tagged, or marked with the name of the 
chemical and the appropriate hazard warning. Warning labels should be 
replaced immediately if they are defaced or removed. 
 
     (3) Material Safety Data Sheets.  The producer or importer must also 
supply a material safety data sheet (MSDS).  The Contractor must keep these 
available in the work area where the substance is used, so that the people 
using the substance can easily review important safety and health 
information, such as: 
 
     The hazard possible from misuse of the substance 
     Precautions necessary for use, handling, and storage 
     Emergency procedures for leaks, spills, fire and first aid 
     Useful facts about the substance's physical or chemical properties 
 
     (4) Work Area Specific Training.  Because of hazardous substance 
may react differently depending on how it is used or the environment of 
the work area, the Contractor must conduct work area specific training; 
special training which takes the Contractor's operations, environment, 
and work policies into consideration.  Work area training presents: 
 
     The hazardous substances which are present in the work place and the 
hazards they pose 
 
     Ways to protect against those hazards, such as protective equipment, 
emergency procedures, and safe handling 
 
     Where the MSDS's are kept, and an explanation of the labeling system  
     Where the Contractor's written Hazard Communication Program is located 
 
     (5)  The Written Hazard Communication Program.  In accordance with OSHA 
requirements, the Contractor must prepare a written Hazard Communication 
Program.  This document will be included in the Contractor's Accident 
Prevention Plan.  This document states how the Contractor plans to ensure 
that hazardous materials are appropriately labeled, how and where MSDS's will 
be maintained, and how employees will be provided with specific information 
and training.
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1.51   NOT USED.
 
1.52   MECHANICAL ROOM LAYOUT (ORL).  

Detailed mechanical room layout drawings shall be submitted for approval in 
accordance with SD-04 Section 01330.  Layout drawings shall show location 
and maintenance clearances for all mechanical room equipment, and all 
utility runs/chases for mechanical, electrical, telephone and other similar 
systems.  Drawings shall be submitted at the same time as the submittals 
for the equipment to be located within the mechanical room.  These rooms 
include 4-Machinery House Middle Piers, 2-Machinery House End Piers, and 
2-Void Rooms (located in the locks). 

1.53   RIGHTS IN TECHNICAL DATA--NONCOMMERCIAL ITEMS (NOV 1995) 
252.227-7013 

     (a) Definitions. As used in this clause:

         (1)  "Computer data base" means a collection of data recorded in a 
form capable of being processed by a computer.  The term does not include 
computer software.  

         (2)  "Computer program" means a set of instructions, rules, or 
routines recorded in a form that is capable of causing a computer to 
perform a specific operation or series of operations.

         (3)  "Computer software" means computer programs, source code, 
source code listings, object code listings, design details, algorithms, 
processes, flow charts, formulas and related material that would enable the 
software to be reproduced, recreated, or recompiled.  Computer software 
does not include computer data bases or computer software documentation.

         (4)  "Computer software documentation" means owner's manuals, 
user's manuals, installation instructions, operating instructions, and 
other similar items, regardless of storage medium, that explain the 
capabilities of the computer software or provide instructions for using the 
software.

         (5)  "Detailed manufacturing or process data" means technical data 
that describe the steps, sequences, and conditions of manufacturing, 
processing or assembly used by the manufacturer to produce an item or 
component or to perform a process.

         (6)  "Developed" means that an item, component, or process exists 
and is workable.  Thus, the item or component must have been constructed or 
the process practiced.  Workability is generally established when the item, 
component, or process has been analyzed or tested sufficiently to 
demonstrate to reasonable people skilled in the applicable art that there 
is a high probability that it will operate as intended.  Whether, how much, 
and what type of analysis or testing is required to establish workability 
depends on the nature of the item, component, or process, and the state of 
the art.  To be considered "developed," the item, component, or process 
need not be at the stage where it could be offered for sale or sold on the 
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commercial market, nor must the item, component, or process be actually 
reduced to practice within the meaning of Title 35 of the United States 
Code. 

         (7)  "Developed exclusively at private expense" means development 
was accomplished entirely with costs charged to indirect cost pools, costs 
not allocated to a government contract, or any combination thereof.

            (i) Private expense determinations should be made at the lowest 
practicable level.

            (ii) Under fixed-priced contracts, when total costs are greater 
than the firm-fixed-price or ceiling price of the contract, the additional 
development costs necessary to complete development shall not be considered 
when determining whether development was at government, private, or mixed 
expense.

         (8)  "Developed exclusively with government funds" means 
development was not accomplished exclusively or partially at private 
expense.

         (9)  "Developed with mixed funding" means development was 
accomplished partially with costs charged to indirect cost pools and/or 
costs not allocated to a government contract, and partially with costs 
charged directly to a government contract.

         (10)  "Form, fit, and function data" means technical data that 
describes the required overall physical, functional, and performance 
characteristics (along with the qualification requirements, if applicable) 
of an item, component, or process to the extent necessary to permit 
identification of physically and functionally interchangeable items.

         (11)  "Government purpose" means any activity in which the United 
States Government is a party, including cooperative agreements with 
international or multi-national defense organizations, or sales or 
transfers by the United States Government to foreign governments or 
international organizations.  Government purposes include competitive 
procurement, but do not include the rights to use, modify, reproduce, 
release, perform, display, or disclose technical data for commercial 
purposes or authorize others to do so.

         (12)  "Government purpose rights" means the right to--

            (i) Use, modify, reproduce, release, perform, display, or 
disclose technical data within the Government without restrictions; and    

            (ii) Release or disclose technical data outside the Government 
and authorize persons to whom release or disclosure has been made to use, 
modify, reproduce, release, perform, display, or disclose that data for 
United States government purposes.

         (13)  "Limited rights" means the rights to use, modify, reproduce, 
release, perform, display, or disclose technical data, in whole or in part, 
within the Government.  The Government may not, without the written 
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permission of the party asserting limited rights, release or disclose the 
technical data outside the Government, use the technical data for 
manufacture, or authorize the technical data to be used by another part, 
except that the Government may reproduce, release or disclose such data or 
authorize the use or reproduction of the data by persons outside the 
Government if reproduction, release, disclosure, or use is--

            (i) Necessary for emergency repair and overhaul; or

            (ii) A release or disclosure of technical data (other than 
detailed manufacturing or process data) to, or use of such data by, a 
foreign government that is in the interest of the Government and is 
required for evaluation or informational purposes;

            (iii) Subject to a prohibition on the further reproduction, 
release, disclosure, or use of the technical data; and

            (iv) The contractor or subcontractor asserting the restriction 
is notified of such reproduction, release, disclosure, or use.

         (14)  "Technical data" means recorded information, regardless of 
the form or method of the recording, of a scientific or technical nature 
(including computer software documentation).  The term does not include 
computer software or data incidental to contract administration, such a 
financial and/or management information.

         (15)  "Unlimited rights" means rights to use, modify, reproduce, 
perform, display, release, or disclose technical data in whole or in part, 
in any manner, and for any purpose whatsoever, and to have or authorize 
others to do so.

     (b)  Rights in technical data.

   The Contractor grants or shall obtain for the Government the following 
royalty free, world-wide, nonexclusive, irrevocable license rights in 
technical data other than computer software documentation (see Rights in 
Noncommercial Computer Software and Noncommercial Computer Software 
Documentation clause of this contract for rights in computer software 
documentations):

         (1) Unlimited rights.

      The Government shall have unlimited rights in technical data that 
are--

            (i) Data pertaining to an item, component, or process which has 
been or will be developed exclusively with Government funds;

            (ii) Studies, analyses, test data, or similar data produced for 
this contract, when the study, analysis, test, or similar work was 
specified as an element of performance;

            (iii) Created exclusively with Government funds in the 
performance of a contract that does not require the development, 
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manufacture, construction, or production of items, components, or processes;

            (iv) Form, fit, and function data;

            (v) Necessary for installation, operation, maintenance, or 
training purposes (other than detailed manufacturing or process data);

            (vi) Corrections or changes to technical data furnished to the 
Contractor by the Government;

            (vii) Otherwise publicly available or have been released or 
disclosed by the Contractor or subcontractor without restrictions on 
further use, release or disclosure, other than a release or disclosure 
resulting from the sale, transfer, or other assignment of interest in the 
technical data to another party or the sale or transfer of some or all of a 
business entity or its assets to another party;

            (viii) Data in which the Government has obtained unlimited 
rights under another Government contract or as a result of negotiations; or

            (ix) Data furnished to the Government, under this or any other 
Government contract or subcontract thereunder, with--

               (A) Government purpose license rights or limited rights and 
the restrictive condition(s) has/have expired; or

               (B) Government purpose rights and the Contractor's exclusive 
right to use such data for commercial purposes has expired.

         (2) Government purpose rights.

            (i) The Government shall have government purpose rights for a 
five-year period, or such other period as may be negotiated, in technical 
data--

               (A) That pertain to items, components, or processes 
developed with mixed funding except when the Government is entitled to 
unlimited rights in such data as provided in paragraphs (b)(ii) and (b)(iv) 
through (b)(ix) of this clause; or

               (B) Created with mixed funding in the performance of a 
contract that does not require the development, manufacture, construction, 
or production of items, components, or processes.

            (ii) The five-year period, or such other period as may have 
been negotiated, shall commence upon execution of the contract, 
subcontract, letter contract (or similar contractual instrument), contract 
modification, or option exercise that required development of the items, 
components, or processes or creation of the data described in paragraph 
(b)(2)(i)(B) of this clause.  Upon expiration of the five-year or other 
negotiated period, the Government shall have unlimited rights in the 
technical data.

            (iii) The Government shall not release or disclose technical 
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data in which it has government purpose rights unless--

               (A) Prior to release or disclosure, the intended recipient 
is subject to the non-disclosure agreement at 227.7103-7 of the Defense 
Federal Acquisition Regulation Supplement (DFARS); or

               (B) The recipient is a Government contractor receiving 
access to the data for performance of a Government contract that contains 
the clause at DFARS 252.227-7025, Limitations on the Use or Disclosure of 
Government-Furnished Information Market with Restrictive Legends.

            (iv) The Contractor has the exclusive right, including the 
right to license others, to use technical data in which the Government has 
obtained government purpose rights under this contract for any commercial 
purpose during the time period specified in the government purpose rights 
legend prescribed in paragraph (f)(2) of this clause.

         (3) Limited rights.

            (i) Except as provided in paragraphs (b)(1)(ii) and (b)(1)(iv) 
through (b)(1)(ix) of this clause, the Government shall have limited rights 
in technical data--

               (A) Pertaining to items, components, or processes developed 
exclusively at private expense and marked with the limited rights legend 
prescribed in paragraph (f) of this clause; or

               (B) Created exclusively at private expense in the 
performance of a contract that does not require the development, 
manufacture, construction, or production of items, components, or processes.

            (ii) The Government shall require a recipient of limited rights 
data for emergency repair or overhaul to destroy the data and all copies in 
its possession promptly following completion f the emergency 
repair/overhaul and to notify the Contractor that the data have been 
destroyed.

            (iii) The Contractor, its subcontractors, and suppliers are not 
required to provide the Government additional rights to use, modify, 
reproduce, release, perform, display, or disclose technical furnished to 
the Government with limited rights.  However, if the Government desires to 
obtain additional rights in technical data in which it has limited rights, 
the Contractor agrees to promptly enter into negotiations with the 
Contracting Officer to determine whether there are acceptable terms for 
transferring such rights.  All technical data in which the Contractor has 
granted the Government additional rights shall be listed or described in a 
license agreement made part of the contract.  the license shall enumerate 
the additional rights granted the Government in such data.

         (4) Specifically negotiated license rights.

      The standard license rights granted to the Government under 
paragraphs (b)(1) through (b)(3) of this clause, including the period 
during which the Government shall have government purpose rights in 
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technical data, may be modified by mutual agreement to provide such rights 
as the parties consider appropriate but shall not provide the Government 
lesser rights than are enumerated in paragraph (a)(13) of this clause.  Any 
rights so negotiated shall be identified in a license agreement made part 
of this contract.

         (5) Prior government rights.

      Technical data that will be delivered, furnished, or otherwise 
provided to the Government under this contract, in which the Government has 
previously obtained rights shall be delivered, furnished, or provided with 
the pre-existing rights, unless--

            (i) The parties have agreed otherwise; or

            (ii) Any restrictions on the Government's rights to use, 
modify, reproduce, release, perform, display, or disclose the data have 
expired or no longer apply.

         (6) Release from liability.

      The Contractor agrees to release the Government from liability for 
any release or disclosure of technical data made in accordance with 
paragraph (a)(13) or (b)(2)(iii) of this clause, in accordance with the 
terms of a license negotiated under paragraph (b)(4) of this clause, or by 
others to whom the recipient has released or disclosed the data and to seek 
relief solely from the party who has improperly used, modified, reproduced, 
released, performed, displayed, or disclosed Contractor data marked with 
restrictive legends.

      (c) Contractor rights in technical data.

      All rights not granted to the Government are retained by the 
Contractor.

      (d) Third party copyrighted data.

   The Contractor shall not, without the written approval of the 
Contracting Officer, incorporate any copyrighted data in the technical data 
to be delivered under this contract unless the Contractor is the copyright 
owner or has obtained for the Government the license rights necessary to 
perfect a license or licenses in the deliverable data of the appropriate 
scope set forth in paragraph (b) of this clause, and has affixed a 
statement of the license or licenses obtained on behalf of the Government 
and other persons to the data transmittal document.

      (e) Identification and delivery of data to be furnished with 
restrictions on use, release, or disclosure.

         (1) This paragraph does not apply to restrictions based solely on 
copyright.

         (2) Except as provided in paragraph (e)(3) of the clause, 
technical data that the Contractor assets should be furnished to the 
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Government with restrictions on use, release, or disclosure are identified 
in an attachment to this contract (see Attachment).  The Contractor shall 
not deliver any data with restrictive markings unless the data are listed 
on the Attachment.

         (3) In addition to the assertions made in the Attachment, other 
assertions may be identified after award when based on new information or 
inadvertent omissions unless the inadvertent omissions would have 
materially affected the source selection decision.  Such identification and 
assertion shall be submitted to the Contracting Officer as soon as 
practicable prior to the scheduled date for delivery of the data, in the 
following format, and signed by an official authorized to contractually 
obligate the Contractor:

Identification and Assertion of Restrictions on the Government's Use, 
Release, or Disclosure of Technical Data.

The Contractor asserts for itself, or the persons identified below, that 
the Government's rights to use, release, or disclose the following 
technical data should be restricted--

   Technical Data            Asserted      Name of Person
   to be Furnished     Basis for      Rights      Asserting
   With Restrictions*  Assertion**   Category***      Restrictions****

         (LIST)             (LIST)          (LIST)              (LIST)

*If the assertion is applicable to items, components, or processes 
developed at private expense, identify both the data and each such item, 
component, or process.

**Generally, the development of an item, component,  or process at private 
expense, either exclusively or partially, is the only basis for asserting 
restrictions on the Government's rights to use, release, or disclose 
technical data pertaining to such terms, components, or processes.  
Indicate whether development was exclusively or partially at private 
expense.  If development was not at private expense, enter the specific 
reason for asserting that the Government's right should be restricted.

***Enter asserted rights category (e.g. government purpose license rights 
from a prior contract, rights in SBIR data generated under another 
contract, limited or government purpose rights under this or a prior 
contract, or specifically negotiated licenses).

****Corporation, individual, or other person, as appropriate.

Date            ____________________________

Printed Name and Title   ____________________________

            ____________________________

Signature         ____________________________
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            ____________________________
      (End of identification and assertion)

         (4)  When requested by the Contracting Officer, the Contractor 
shall provide sufficient information to enable the Contracting Officer to 
evaluate the Contractor's assertions.  The Contracting Officer reserves the 
right to add the Contractor's assertions to the Attachment and validate any 
listed assertion, at a later date, in accordance with the procedures of the 
Validation of Restrictive Markings on Technical Data clause of this 
contract.

      (f) Marking requirements.

   The Contractor, and its subcontractor or suppliers, may only assert 
restrictions on the Government's rights to use, modify, reproduce, release, 
perform, display, or disclose technical data to be delivered under this 
contract by marking the deliverable data subject to restriction.  Except as 
provided in paragraph (f)(5) of this clause, only the following legends are 
authorized under this contract:  the government purpose rights legend at 
paragraph (f)(2) of this clause:  the limited rights legend at paragraph 
(f)(3) of this clause: or the special license rights legend at paragraph 
(f)(4) of this clause, and/or a notice of copyright as prescribed under 17 
U.S.C. 401 or 402.

         (1) General marking instructions.

      The Contractor, or its subcontractors or suppliers, shall 
conspicuously and legibly mark the appropriate legend on all technical data 
that qualify for such markings.  The authorized legends shall be placed on 
the transmittal document or storage container and, for printed material, 
each page of the printed material containing technical data for which 
restrictions are asserted.  When only portions of a page of printed 
material are subject to the asserted restrictions, such portions shall be 
identified by circling, underscoring, with a note, or other appropriate 
identifier.  Technical data transmitted directly from one computer or 
computer terminal to another shall contain a notice of asserted 
restrictions.  Reproductions of technical data or any portions thereof 
subject to asserted restrictions shall also reproduce the asserted 
restrictions.

         (2) Government purpose rights markings.

      Data delivered or otherwise furnished to the Government with 
government purpose rights shall be marked as follows:

GOVERNMENT PURPOSE RIGHTS

      Contract No. _______________________________________

      Contractor Name ____________________________________

      Contractor Address ________________________________

      ____________________________________________________            
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      Expiration Date ____________________________________

      The Government's rights to use, modify, reproduce, release, perform, 
display, or disclose these technical data are restricted by paragraph 
(b)(2) of the Rights in Technical Data--Noncommercial Items clause 
contained in the above identified contract.  No restrictions apply after 
the expiration date shown above.  Any reproduction of technical data or 
portions thereof marked with this legend must also reproduce the markings.

(End of legend)

         (3) Limited rights markings.

      Data delivered or otherwise furnished to the Government with limited 
rights shall be marked with the following legend:

LIMITED RIGHTS

      Contract No. _______________________________________

      Contractor Name ____________________________________

      Contractor Address __________________________________

      ____________________________________________________

      The Government's rights to use, modify, reproduce, release, perform, 
display, or disclose these technical data are restricted by paragraph 
(b)(3) of the Rights in Technical Data--Noncommercial Items clause 
contained in the above identified contract.  Any reproduction of technical 
data or portions thereof marked with this legend must also reproduce the 
markings.  Any person, other than the Government, who has been provided 
access to such data must promptly notify the above name Contractor.

(End of legend)

         (4) Special license rights markings.

         (I) Data in which the Government's rights stem from a specifically 
negotiated license shall be marked with the following legend:

SPECIAL LICENSE RIGHTS   

         The Government's rights to use, modify, reproduce,
release, perform, display, or disclose these data are
restricted by Contract No. _______ )Insert contract
number) ______, License No. ________ (Insert license
         identifier) _______.  Any reproduction of technical             
data or portions thereof marked with this legend must
         also reproduce the markings.

(End of legend)
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            (ii) For purposes of this clause, special licenses do not 
include government purpose license rights acquired under a prior contract 
(see paragraph (b)(5) of this clause)_.

      (5) Pre-existing data markings.

       If the terms of a prior contract or license permitted the Contractor 
to restrict the Government's rights to use, modify, reproduce, release 
perform, display, or disclose technical data deliverable under this 
contract, and those restrictions are still applicable, the Contractor may 
mark such data with the appropriate restrictive legend for which the data 
qualified under the prior contract or license.  The marking procedures in 
paragraph (f)(1) of this clause shall be followed.

      (g) Contractor procedures and records.

   Throughout performance of this contract, the Contractor and its 
subcontractors or suppliers that will deliver technical data with other 
than unlimited rights, shall--

         (1) Have, maintain, and follow written procedures sufficient to 
assure that restrictive markings are used only when authorized by the terms 
of this clause, and 

         (2) Maintain records sufficient to justify the validity of any 
restrictive markings on technical data delivered under this contract.

      (h) Removal of unjustified and nonconforming markings.

         (1) Unjustified technical data markings.
      The rights and obligations of the parties regarding the validation of 
restrictive markings or technical data furnished or to be furnished under 
this contract are contained in the Validation of Restrictive Markings on 
Technical Data clause of this contract.  Notwithstanding any provision of 
this contract concerning inspection and acceptance, the Government may 
ignore or, at the Contractor's expense, correct or strike a marking if, in 
accordance with the procedures in the Validation of Restrictive Markings on 
Technical Data clause of this contract, a restrictive marking is determined 
to be unjustified.

         (2) Nonconforming technical data markings.

      A nonconforming marking is a marking placed on technical data 
delivered or otherwise furnished to the Government under this contract that 
is not in the format authorized by this contract.  Correction of 
nonconforming markings is not subject to the Validation of Restrictive 
Markings on Technical Data clause of this contract.  If the Contracting 
Officer notifies the Contractor of a nonconforming marking and the 
Contractor fails to remove or correct such marking within sixty (60) days, 
the Government may ignore or, at the Contractor's expense, remove or 
correct any nonconforming marking.

      (I) Relation to patents.
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   Nothing contained in this clause shall imply a license to the Government 
under any patent or be construed as affecting the scope of any license or 
other with otherwise granted to the Government under any patent.

      (j) Limitation on charges for rights in technical data.

         (1) The Contractor shall not charge to this contract any cost, 
including, but not limited to, license fees, royalties, or similar charges, 
for rights in technical data to be delivered under this contract when--

            (I) The Government has acquired, by any means, the same or 
greater rights in the data; or

            (ii) The data are available to the public without restrictions.

         (2) The limitation in paragraph (j)(1) of this clause--

            (I) Includes costs charged by a subcontractor or supplier, at 
any tier, or costs incurred by the Contractor to acquire rights in 
subcontractor or supplier technical data, if the subcontractor or supplier 
has been paid for such rights under any other Government contract or under 
a license conveying the rights to the Government; and

            (ii) Does not include the reasonable costs of reproducing, 
handling, or mailing the documents or other media in which the technical 
data will be delivered.

      (k) Applicability to subcontractors or suppliers.

         (1) The Contractor shall ensure that the rights afforded its 
subcontractors and suppliers under 10 U.S.C. 2320, 10 U.S.C. 2321, and the 
identification, assertion, and delivery processes of paragraph (e) of this 
clause are recognized and protected.

         (2) Whenever any technical data for noncommercial items is to be 
obtained from a subcontractor or supplier for delivery to the Government 
under this contract, the Contractor shall use this same clause in the 
subcontract or other contractual instrument, and require its subcontractors 
or suppliers to do so, without alteration, except to identify the parties.  
No other clause shall be used to enlarge or diminish the Government's, the 
Contractor's, or a higher-tier subcontractor's or supplier's rights in a 
subcontractor's or supplier's technical data.

         (3) Technical data required to be delivered by a subcontractor or 
supplier shall normally be delivered to the next higher-tier contractor, 
subcontractor, or supplier.  However, when there is a requirement in the 
prime contract for data which may be submitted with other than unlimited 
rights by a subcontractor or supplier, then said subcontractor or supplier 
may fulfill its requirement by submitting such data directly to the 
Government, rather than through a higher-tier contractor, subcontractor, or 
supplier.

         (4) The Contractor and higher-tier subcontractors or suppliers 
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shall not use their power to award contracts as economic leverage to obtain 
rights in technical data from their subcontractors or suppliers.

         (5) In no event shall the Contractor use its obligation to 
recognize and protect subcontractor or supplier rights in technical data as 
an excuse for failing to satisfy its contractual obligation to the 
Government.

1.54   LIMITATIONS ON THE USE OR DISCLOSURE OF GOVERNMENT-FURNISHED 
INFORMATION MARKED WITH RESTRICTIVE LEGEND DFARS 252.227-7025  

   (a)(1) For contracts requiring the delivery of technical data, the 
terms, "limited rights" and "Government purpose rights" are defined in the 
Rights in Technical Data--Noncommercial Items clause of this contract.

      (2) For contracts that do not require the delivery of technical data, 
the terms "government purpose rights" and "restricted rights" are defined 
in the Rights in Noncommercial Computer Software and Noncommercial Computer 
Software Documentation clause of this contract.

      (3) For Small Business Innovative Research program contracts, the 
terms "limited rights" and "restricted rights" are defined in the Rights in 
Noncommercial Technical Data and Computer Software--Small Business 
Innovative Research (SBIR) Program clause of this contract.

   (b) Technical data or computer software provided to the Contractor as 
Government furnished information (GFI) under this contract may be subject 
to restrictions on use, modification, reproduction, release, performance, 
display, or further disclosure.

       (1) GFI marked with limited or restricted rights legends.

         The Contractor shall use, modify, reproduce, perform, or display 
technical data received from the Government with limited rights legends or 
computer software received with restricted rights legends only in the 
performance of this contract.  The Contractor shall not, without the 
express written permission of the party whose name appears in the legend, 
release or disclose such data or software to any person.

       (2) GFI marked with government purpose rights legends.

         The Contractor shall use technical data or computer software 
received from the Government with government purpose rights legends for 
government purposes only.  The Contractor shall not, without the express 
written permission of the party whose name appears in the restrictive 
legend, use, modify, reproduce, release, perform, or display such data or 
software for any commercial purpose or disclose such data or software to a 
person other than its subcontractors, suppliers, or prospective 
subcontractors or suppliers, who require the data or software to submit 
offers for, or perform, contracts under this contract.  Prior to disclosing 
the data or software, the Contractor shall require the persons to whom 
disclosure will be made to complete and sign the non-disclosure agreement 
at 227.7103-7 of the Defense Federal Acquisition Regulation Supplement 
(DFARS).
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       (3) GFI marked with specially negotiated license rights legends.

         The Contractor shall use, modify, reproduce, release, perform, or 
display technical data or computer software received from the Government 
with specially negotiated license legends only as permitted in the license. 
 Such data or software may not be release or disclosed to other persons 
unless permitted by the license and, prior to release or disclosure, the 
intended recipient has completed the non-disclosure agreement at DFARS 
227.7103-7.  The Contractor shall modify paragraph (1)(c) of the 
non-disclosure agreement to reflect the recipient's obligations regarding 
use, modification, reproduction, release, performance, display, and 
disclosure of the data of software.
   (c) Indemnification and creation of third party beneficiary rights.

The Contractor agrees--

      (1) To indemnify and hold harmless the Government, its agents, and 
employees from every claim or liability, including attorneys fees, court 
costs, and expenses, arising out of, or in any way related to, the misuse 
or unauthorized modification, reproduction, release, performance, display, 
or disclosure of technical data or computer software received from the 
Government with restrictive legends by the Contractor or any person to whom 
the Contractor has released or disclosed such data or software; and

      (2) That the party whose name appears on the restrictive legend, in 
addition to any other rights it may have, is a third party beneficiary who 
has the right of direct action against the Contractor, or any person to 
whom the Contractor has released or disclosed such data or software, for 
the unauthorized duplication, release, or disclosure of technical data or 
computer software subject to restrictive legends.

1.55   NOT USED.  

1.56   NOT USED.

1.57   PARTNERING  
*1
In order to most effectively accomplish this contract, the Government 
proposes to form a partnership with the Contractor to develop a cohesive 
building team.  It is anticipated that this partnership would involve the 
Corps of Engineers, the Contractor, primary subcontractors and the 
designers.  This partnership would strive to develop a cooperative 
management team drawing on the strengths of each team member in an effort 
to achieve a quality project within budget and on schedule.  This 
partnership would be bilateral in membership and participation will be 
totally voluntary.                                        *1

1.58   ACTIVITY ENVIRONMENTAL ANALYSIS

Before starting any major phase of the work, an Activity Environmental 
Analysis shall be developed by the contractor and reviewed with the 
Government Representative.  A major phase of the work is defined as an 
operation involving a type of work not previously experienced which 
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presents possible sources of adverse environmental effects.  This analysis 
will evaluate potential environmental consequences of the activity and the 
techniques which will be utilized to accomplish the work in an acceptable 
manner.  This analysis includes:  (1)  the phase or activity of work; (2) 
the potential environmental consequences of the activity; (3) precautionary 
actions to prevent adverse environmental impacts; (4) actions in the event 
of an environmental incident; and (5) the appropriate reference to Federal, 
State, or Local standards, regulations, or laws.

1.59   NOT USED.

1.60   DAMAGE TO WORK (ORL)
*4
The responsibility for damage to any part of the permanent work shall be as 
set forth in CONTRACT CLAUSE:  See Section 0700 FAR 52.236 PERMITS AND 
RESPONSIBILITIES.  However, if in the judgment of the Contracting Officer, 
any part of the permanent work performed by the Contractor is damaged by 
flood or earthquake, the Contractor will make the repairs as ordered by the 
Contracting Officer and full compensation for such repairs will be made. 
                                                             *4

*5
1.61   *5 CONTINUING CONTRACTS (MAR 1995) EFARS 52.232-5001. 
6 May 2002    *5  

     a.  This is a continuing contract, as authorized by Section 10 of the 
River and Harbor Act of September 22, 1922 (33 U.S. Code 621).  The payment 
of some portion of the contract cost is dependent upon reservations of 
funds from future appropriations, and from future contribution to the 
project having one or more non-federal project sponsors.  The 
responsibilities of the Government are limited by this clause 
notwithstanding any contrary provision of the "Payments to Contractor" 
clause,  "Limitation of Cost" clause, or any other clause of this contract. 

 
     b.  It is estimated that the sum of $25,000,000 will be reserved for 
this contract for payments to the Contractor during fiscal year 2004.  It 
is expected that Congress will make appropriations for future fiscal years 
from which additional funds together with funds provided by one or more 
non-federal project sponsors will be reserved for this contract. 

 
     c.  Failure to make payments in excess of the amount currently 
reserved, or that may be reserved from time to time, shall not entitle 
the Contractor to a cost adjustment under the terms of this contract 
except as specifically provided in paragraphs 1.61.f and 1.61.i below.  No 
such failure shall constitute a breach of this contract, except that this 
provision shall not bar a breach-of-contract action if an amount finally 
determined to be due as a termination allowance remains unpaid for one year 
due solely to a failure to reserve sufficient additional funds therefore. 
 
     d.  The Government may at any time reserve additional funds for 
payments under the contract if there are funds available for such purpose. 
The Contracting Officer will promptly notify the Contractor of any 
additional funds reserved for the contract by issuing an administrative 
modification to the contract. 
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     e.  If earnings will be such that funds reserved for the contract 
will be exhausted before the end of any fiscal year, the Contractor shall 
give written notice to the Contracting Officer of the estimated date of 
exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year.  
This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion. 

 
     f.  No payments will be made after exhaustion of funds except to 
the extent that additional funds are reserved for the contract.  The 
Contractor shall be entitled to simple interest on any payment that the 
Contracting Officer determines was actually earned under the terms of the 
contract and would have been made except for exhaustion of funds. 
Interest shall be computed from the time such payment would otherwise 
have been made until actually or constructively made, and shall be at the 
rate established by the Secretary of the Treasury pursuant to Public Law 
92-41, 85 STAT 97, as in effect on the first day of the delay in such 
payment.  

     g.  Any suspension, delay, or interruption of work arising from 
exhaustion or anticipated exhaustion of funds shall not constitute a 
breach of this contract and shall not entitle the Contractor to any cost 
adjustment under CONTRACT CLAUSE:  SUSPENSION OF WORK or in any other 
manner under this contract. 

 
     h.  An equitable adjustment in performance time shall be made 
for any increase in the time required for performance of any part of the 
work arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds.  

     i.  If, upon the expiration of 60 days after the beginning of the 
fiscal year following an exhaustion of funds, the Government has failed 
to reserve sufficient additional funds to cover payments otherwise due, 
the Contractor, by written notice delivered to the Contracting Officer at 
any time before such additional funds are reserved, may elect to treat his 
right to proceed with the work as having been terminated.  Such a 
termination shall be considered a termination for the convenience of the 
Government.  

     j.  If at any time it becomes apparent that the funds reserved for any 
fiscal year are in excess of the funds required to meet all payments due or 
to become due the Contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the 
right, after notice to the Contractor, to reduce said reservation by the 
amount of such excess.                                                    *5

1.62   OBSTRUCTION OF NAVIGABLE WATERWAYS 

     a.  The Contractor shall--

           (1)  Promptly recover and remove any material, plant, machinery, 
or appliance which the Contractor loses, dumps, throws overboard, sinks, or 
misplaces, and which, in the opinion of the Contracting Officer, may be 
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dangerous to or obstruct navigation;

            (2)   Give immediate notice, with description and locations of 
any such obstructions until the same are removed.

            (3)   When required by the Contracting Officer, mark or buoy 
such obstructions until the same are removed.

*1
            (4)   River traffic shall not be stopped at any time during the 
construction period.                                        *1 

            (5)   The Contractor is responsible for ensuring that all 
floating equipment and mooring lines are located outside the nominated 
Traffic Navigation Area.  The contractor is responsible for providing two 
buoys in the river prior to start of construction each year.  The 
contractor will meet with the Contracting Officer, Coast Guard and 
Lockmaster prior to starting work each river season.

   b.  The Contracting Officer may--

           (1) Remove the obstructions by contract or otherwise should the 
Contractor refuse, neglect, or delay compliance with paragraph a. above of 
this clause; and

*1
           (2) In the case of negligence, deduct the cost of removal from 
any monies due or to become due to the Contractor; or

                                                               *1
   c.   The Contractor's liability for the removal of a vessel wrecked or 
sunk without fault or negligence in limited to that provided in Sections 
15, 19, and 20 of River and Harbor Act of March 3, 1899 (33 U.S.C. 410 
et.seq.).

   d.   Working In The River By The Contractor.  The Contractor will not 
disrupt navigation without formal approval from the Contracting Officer, 
and only then with a clear and coordinated plan identifying areas and 
duration of construction activities see para. 1 (4) above for conflict.  
The Contractor is solely responsible for conducting his operations in such 
a manner as to avoid any interference with the safe and uninterrupted 
passage of all established river traffic.  He shall be responsible for any 
action in connection with his operations, which causes interference with or 
prevents the safe passage of traffic past the site of work.  The contractor 
will be required to work in the river during the five phases of the 
construction.

Phase 1 During Phase 1 the only river work will be the installation of 
mooring anchors and test driving of piles.  During this river work the 
contractor shall provide a plan showing where and when he will be working 
in the river.  If the contractor's plan reduces the width of the navigable 
pass below 1800' he will be required to let the Contracting Officer know 7 
days ahead of time so that the Coast Guard can be notified as to how 
navigation traffic will need to pass the Olmsted site.  Once the contractor 
has reduced the navigable pass width below 900' he will be required to have 
a helper boat and operators available 24 hours a day.  The helper boat 
shall have a minimum of 800 horsepower.  This boat shall have no other 
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duties. 

Phase 2 During Phase 2 all navigation traffic will pass through the 1400' 
navigable pass.  If the contractor's plan reduces the width of the 
navigable pass below 1400' he will be required to let the Contracting 
Officer know 7 days ahead of time so that the Coast Guard can be notified 
as to how navigation traffic will need to pass the Olmsted site.  Once the 
contractor has reduced the navigable pass width below 900' he will be 
required to have a helper boat with operators available 24 hours a day.  
The helper boat shall have a minimum of 800 horsepower.  This boat shall 
have no other duties.

If during Phase 2 construction; and navigation traffic is using the 
navigable pass and the contractor wishes to route traffic through the locks 
for a short period of time to eliminate the wakes by tows in the river for 
final grading, pile frames or for setting of a base shell the contractor 
needs to let the Contracting Officer know 72 hours ahead of time so that 
the Coast Guard can be notified as to how navigation traffic will need to 
pass the Olmsted site.  The river elevation cannot be any higher than El. 
304 based on the three day forecast for the locks to be used.

Phase 3 During Phase 3 all navigation traffic will pass through the 1400' 
navigable pass.  If the contractor's plan reduces the width of the 
navigable pass below 900' he will be required to let the Contracting 
Officer know 7 days ahead of time so that the Coast Guard can be notified 
as to how navigation traffic will need to pass the Olmsted site. Once the 
contractor has reduced the navigable pass width below 900' he will be 
required to have his helper boat and operators available 24 hours a day.  
The helper boat shall have a minimum of 800 horsepower.  This boat shall 
have no other duties.

If during Phase 3 construction; and navigation traffic is using the 
navigable pass and the contractor wishes to route traffic through the locks 
for a short period of time to eliminate the wakes by tows in the river for 
final grading, pile frames or for setting of a base shell the contractor 
needs to let the Contracting Officer know 72 hours ahead of time so that 
the Coast Guard can be notified as to how navigation traffic will need to 
pass the Olmsted site.  The river elevation cannot be any higher than El. 
304 based on the three day forecast.

*1
Phase 4 During Phase 4 all navigation traffic will be required to pass 
through the lock chambers unless the contractor's plan provides a navigable 
pass width of at least 700'.  The Contractor shall notify in writing the 
Contracting Officer of his plan for Phase 4 construction so that the Coast 
Guard can be notified 72 hours in advance as to how navigation traffic will 
need to pass the Olmsted site.  Also during the time when the navigation 
traffic is using the navigable pass and the navigable pass width is less 
than 900' the contractor will be required to have a helper boat and 
operators available 24 hours a day.  The helper boat shall have a minimum 
of 800 horsepower.  This boat shall have no other duties. If during phase 4 
and navigation traffic is using the lock chambers and the river reaches El. 
304 and the three day forecast indicates that the river will exceed El. 306 
then the contractor will be required to remove enough of his floating plant 
in the river in order to provide a navigable pass width of 700'.  Also the 
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contractor will be required to have a helper boat and operators available 
24 hours a day during the time when the river is above El. 306 and locking 
cannot take place.  The helper boat shall have a minimum of 800 horsepower. 
 This boat shall have no other duties.  Once the river goes below El. 304 
and the three day forecast indicates that the river will not go above El. 
306 the contractor can resume work in the river.      *1

If during Phase 4 construction navigation traffic is using the navigable 
pass and the contractor wishes to route traffic through the locks for a 
short period of time to eliminate the wakes by tows in the river for final 
grading, pile frames or for setting of a base shell the contractor needs to 
let the Contracting Officer know 72 hours ahead of time so that the Coast 
Guard can be notified as to how navigation traffic will need to pass the 
Olmsted site.  The river elevation cannot be any higher than El. 304 based 
on the three day forecast.

Phase 5 During Phase 5 all navigation traffic will be required to pass 
through the lock chambers.  Therefore the contractor will be required to 
keep both lock chambers open during this time.  Any shells that will be 
required to be launched from the Illinois bank during this time the 
Contracting Officer will need to be notified at least 3 days in advance so 
that the Coast Guard can be notified to inform river traffic that lock 
closures will be needed.  If during phase 5 the river reaches El. 304 and 
the three day forecast indicates that the river will exceed El. 306 then 
the contractor will be required to remove enough of his floating plant in 
the river in order to provide a navigable pass width of 700'.  Also the 
contractor will be required to have a helper boat and operators available 
24 hours a day during the time when the river is above El. 306 and locking 
cannot take place.  The helper boat shall have a minimum of 800 horsepower. 
 This boat shall have no other duties. Once the river goes below El. 304 
and the three day forecast indicates that the river will not go above El. 
306 the contractor can resume work in the river. Once the navigable pass is 
complete locking of all river traffic will be required once the river drops 
below EL. 293.

1.63   SIGNAL LIGHTS  

The Contractor shall display signal lights and conduct his operations in 
accordance with the General Regulations of the Department of the Army and 
of the Coast Guard governing lights and day signals to be displayed by 
towing vessels with tows on which no signals can be displayed, vessels 
working on wrecks, dredges and vessels engaged in laying cables or pipe or 
in submarine or bank protection operations, lights to be displayed on 
dredge pipe lines, and day signals to be displayed by vessels of more than 
65 feet in length moored or anchored in a fairway or channel, and the 
passing by other vessels of floating plant working in navigable channels, 
as set forth in Commandant U.S. Coast Guard Instruction M16672.2, 
Navigation Rules:  International-Inland (Comdtinst M16672.2), or 33 CFR81 
Appendix A (International) and 33 CFR 84 through 33 CFR 89 (Inland) as 
applicable. 
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1.64   NOT USED.        

1.65   NOT USED.

1.66   NOT USED. 

1.67   NOT USED.

1.68   NOT USED.

1.69   KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR CONSULTANTS 
(17 AUGUST 1998)

In Connection with the services covered by this contract, any in-house 
personnel, subcontractors, and outside associated or consultants will be 
limited to individuals or firms that were specifically identified and 
agreed to during source selection.  The Contractor shall obtain the 
Contracting Officer's written consent before making any substitution for 
these designated in-house personnel, subcontractors, associates, or 
consultants.

1.70   NOT USED. 

1.71   ORDER OF PRECEDENCE

a.   The contract includes the standard contract clauses and schedules 
current at the time of contract award.  It entails, (1) the solicitation in 
its entirety, including all drawings, cuts, and illustrations, and any 
amendments, and (2) the successful offeror's accepted proposal.  The 
contract constitutes and defines the entire agreement between the 
Contractor and the Government.  No documentation shall be omitted in any 
way bears upon the terms of that agreement.

b.   In the event of conflict or inconsistency between any of the 
provisions of this contract, precedence shall be given in the following 
order:

   1.   Betterments:  Any portions of the accepted proposal which both 
conform to and exceed the provisions of the solicitation.

*1
   2.   The provisions of the solicitations.                      *1

   3.   All other provisions of the accepted proposal.

   4.   Any design products including, but not limited to, plans, 
specifications, engineering studies and analyses, shop drawings, equipment 
installation drawings, etc.  These are "deliverables" under the contract 
and are not part of the contract, in the order of precedence herein.
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1.72   NOT USED.

1.73   NOT USED.

1.74   POLLUTION PREVENTION PLAN

In accordance with the National Pollutant Discharge Elimination System 
(NPDES) Permit, a Pollution Prevention Plan has been developed as part of 
this project. This plan has been developed to meet the erosion and sediment 
control requirements for the State of Illinois. The Contractor will 
implement the Pollution Prevention Plan (PPP) that was prepared by the U.S. 
Army Corps of Engineers as shown on the plans, and as directed in these 
specifications.  This PPP will be provided to the contractor as part of 
these documents must be implemented in accordance with the NPDES permit.  A 
Notice of Intent (NOI) has been prepared by the U.S. Army Corps of 
Engineers and submitted to the State of Illinois. Commencement of any 
construction activity (ground disturbing activity) by the contractor shall 
not begin until 48-hours after the NOI letter has been postmarked. The 
Contractor shall maintain a copy of the State compliance letter, NPDES 
Permit and PPP at the construction site.  Any changes made to the PPP must 
be documented and approved by the Contracting Officer.  See Specifications 
Section 01130 Paragraph 1.5 for additional requirements.

1.75   NOT USED

1.76   NOT USED

1.77   NOT USED
*3
1.78   *3  NOT USED                         *3

1.79   INSPECTION FACILITIES, CORPS WORKBOAT AND FLOATING DOCK

In order to facilitate inspection, the Contractor will be required to 
furnish the following items:

   A.  To furnish, on the request of the Contracting Officer or Government 
inspector, the use of such boats, boatmen, scales, equipment and crew of 
the plant as may be reasonably necessary in inspecting and supervising the 
work.  This will be applicable at the Olmsted site and at the 
Prefabrication Yard site, if a remote Prefabrication Yard sit is used.

   B.  To furnish, on the request of the Contracting Officer or Government 
inspector, suitable transportation from all points on shore designated by 
the Contracting Officer to and from various pieces of the plant.  This 
includes the storage area on the Kentucky bank of the river.  This will be 
applicable at the Olmsted site and at the Prefabrication Yard site, if a 
remote Prefabrication Yard site is used.  

*1
    C. The Contractor shall furnish to the Government a 23ft (or larger) 
modified 5086 aluminum V hull workboat. This boat shall be in new condition 
and include a trailer and be delivered to the Olmsted Resident Office prior 
to the start of construction in the river. The boat shall be of standard 
design and certified by the Cost Guard for marine use.  The Contractor 
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shall be responsible for all licensing of the boat and trailer.  The 
purpose of this boat will be for transportation of Government personnel 
only. The boat will mainly be used by Government Inspectors for inspection 
of the dam construction but may also be used for inspection of other 
projects during the life of the contract. The Contractor shall be prepared 
to provide normal maintenance, fuel, service, and repair on the workboat 
during the life of the contract. Below are the minimum requirements for the 
workboat and the required options and accessories as listed by SeaArk 
Marine of Monticello, AR. The workboat and accessories shall be submitted 
and approved in writing by the Contracting Officer prior to purchase by the 
Contractor. The Government may wish to inspect the fabrication of the 
workboat during its construction and/or fit up.                 *1

Minimum Requirements for the Corps Workboat:

The workboat shall be similar in design to the Little Giant by SeaArk 
Marine and shall include similar standard equipment & construction details 
as listed by SeaArk Marine for their Little Giant Series. Include a 4-Man 
standard cabin with aft cabin bulkhead & door as well as front door with 
bow storage compartment and hatch.

Provide the workboat with 115 HP Dual Yamaha or equal 4 cycle outboard gas 
motors with platform and protection bar. Props shall turn in opposite 
directions of each other to reduce the cavitation effect.

Provide a custom fitted trailer w/ marine swivel jack and wheel, winch 
system, tie down cables and hooks, submersible tail lights, side load 
guides, spare tire and hydraulic surge breaks.  The Contractor shall also 
install an adequate towing package to a Corps vehicle, which will 
adequately handle the workboat and trailer including all electrical, and 
hitch attachments needed.

20 OPTIONS & ACCESSORIES REQUIRED FOR THE WORKBOAT AS LISTED (BY SEAARK 
MARINE)

1.   Six Stainless Steel 10" cleats.       11.  Hydraulic Trim Tabs.
2.   Bench Seating/ Storage Boxes          12.  Level floatation when  
      (2 outside cabin, one inside)           flooded.
3.   Square Bow & Push Knees with          13.  Lifting eyes
      high pattern bow rails.
4.   Custom Paint & Lettering              14.  6" Transducer well.
     (U.S. Army Corps of Engineers w/ castle)
5.   Running and Anchor Lights.            15.  30 Amp shore power outlet.
6.   Dual battery system.                  16.  Two flood lights on 
                                                cabin roof.
7.   Minimum 30 gallon optional fuel tank. 17.  Anchor package.
8.   Emergency lights                      18.  Stern mounted flag pole.
9.   Engine installations w/ all gauges,   19.  12V receptacle in cabin.
      & controls,  wiring.                 20.  Replace Navigator seat
                                                  w/ bench
10.   Hydraulic steering.            

Additional Required Options as listed by Overton of Greenville, NC or Equal
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·   Four Step Removable Gunwale Hook Ladder. Overton # 39993
·   Eight Movable Polyform Fenders  w/ Rail Fender Hangers. Overton #22269.
·   Equip workboat with all necessary safety items as called for in
      EM385-1-1 including the following items:
      1.   Fire Extinguisher, mounted to interior of cabin. Overton #29649
      2.   Air Horn with refillable canister, holder mounted to interior
             of cabin ,Overton #31591
      3.   Hand Held 12V Spot Light, mount light holder to cabin,
            Overton #34008
      4.   Vest Storage Bag, Overton #37600
      5.   First Aid Kit, mounted to interior of cabin.
      6.   Telescoping Boat Hook and Paddle, mounted to outside of
            cabin, Overton #28653
      7.   24" Life Preserver Ring Buoy and S.S. Bracket installed
            to exterior of cabin. Overton #201071 & #25488
      8.   100' of 3/8" nylon rope in a vinyl bag.

The Contractor shall maintain fuel in the workboat fuel tank as needed for 
daily operation. The fuel tank shall be topped off once each week as a 
minimum.

*1
Prior to acceptance and delivery of the workboat, the Contractor and 
appropriate Government personnel shall conduct a shakedown test. Any items 
needing correction during this time shall be corrected prior to delivery. *1
 

D  FLOATING DOCK

Within 90 days of Notice to Proceed, the Contractor shall start his design  
(for approval), of a floating dock with fenders, cleats, handrail, and 
galvanized or aluminum  metal gangway produced by a commercial dock 
manufacturer.  The dock shall be complete prior to acceptance of the Corps 
workboat as described in the previous paragraph. The floating dock will be 
used to tie off the Corps workboat and skiffs when not in use. The dock 
shall be equipped with a 30 Amp shore power supply and security lighting. 
The location and access of this dock and power supply run shall be 
determined during the design review period for the dock but will be located 
near Cells 1 thru 5 as seen in the attached sketches at the end of this 
section. The floating dock shall not be a barge but shall be designed and 
constructed as a floating dock for exclusive use by the Government. This 
dock shall remain the property of the Government. Final installation and 
access to the dock will also be the responsibility of the Contractor. This 
dock shall be properly maintained and repaired (if needed) by the 
Contractor for the life of the contract. The design shall take into account 
the overall river height fluctuation of 45ft, from elevation 330 down to 
elevation 285.

Floating Dock Design shall be consistent with requirements of  "LAYOUT and 
DESIGN GUIDELINES FOR SMALL CRAFT BERTHING FACILITIES" published by the 
Department of Boating and Waterways, State of California, 1629 S Street, 
Sacramento, CA 95814.

The manufacturer/supplier of the dock and gangway shall have a minimum of 5 
years continuous experience in commercial pier, dock or gangway fabrication 
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and may be required to submit a list of pervious experience on similar 
projects.

 
The following items shall be submitted for review and approval prior to 
fabrication and erection: Dimensional layout of piers, docks, gangways and 
piles or anchorage systems to be furnished under this contract. Engineering 
calculations showing compliance with the design criteria specified above. 
All calculations will be stamped with the seal of a qualified licensed, 
professional engineer. Computations shall include as a minimum the 
following. 

Compliance with combined live and dead load requirements considering both 
bending and deflection.
Compliance with freeboard requirements under normal load conditions.

Typical sections or details of the following: 

Fixed piers, including pile connectors.
Floating docks, including flotation, and pile guides.
Finger dock or pier, including connection to main walkway.
Gangways, including connections to cells or fixed pier, handrails, and 
handicap ramps.
Anchorage system.
Utility hangar and access system for electrical form source to dock & 
lights.
Decking material and connection details.
Cleats-location and connection details Lighting details

E FLEET MOORING AREA SHORE POWER

In conjunction with the design of the floating dock the contractor shall 
start work on the fleet mooring area shore power.  Provision for floating 
dock power requirements have been identified in the contract plans and 
specifications by which will allow both thefloating dock and fleet mooring 
area to be operational prior to June 2005.

F UNDERWATER SURVEY EQUIPMENT                                 

The Contractor shall provide along with the workboat a Model 825 portable 
survey recorder and optional software from Ross Laboratories, Inc. of 
Seattle, Washington or approved equal. The Transducer well of the workboat 
shall be utilized for this instrument.  This equipment will remain the 
property of the Government but will be properly calibrated and maintained 
as recommended by the manufacturer for the life of the contract by the 
Contractor. See the following webb address for additional information on 
the survey recorder by  Ross, http://www.rosslaboratories.com/ 

1.80   SAFETY INCENTIVE CLAUSE

The Contractor shall provide a plan to encourage all employees to work 
safely.  This plan shall be directed at the individual employee and shall 
be so designed such that it motivates all employees toward a safe work 
attitude.  The plan shall be designed to be a positive incentive plan and 
must include a tangible reward and benefit to the individual employee 
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during the physical, construction work on site.  The reward frequency shall 
be at least once a month.  This "Work Safety Incentive Plan" must be 
integrated into the overall "Accident Prevention Plan" which must be 
accepted prior to start of construction.  The "Work Safety Incentive Plan" 
shall indicate who will administer the program and provide discrete details 
on how it will be administered. The Government will have final approval of 
the Work Safety Incentive Plan.

1.81   NOT USED
*1
1.82   NOT USED                                                *1

1.83   ALLOCATION OF STRUCTURAL DESIGN RESPONSIBLITY FOR THE HEAVY LIFT OF 
DAM SEGMENTS.

Responsibility- The equipment, devices and procedures indicated on the 
above "F" series drawings are noted as generally conceptual in nature.  
General Notes on Sheet F-1 and F-2 and on several F drawings indicated the 
nature of each drawing.  It is intended that the contractor strictly comply 
with the designs on these drawings and details that are not conceptual.  
Where drawings are noted as conceptual, the contractor is required to 
provide design and procedural details to supplement or replace the guidance 
indicated on the conceptual drawings details.  See also Section 00800 para. 
1.84 Supplemental Design for Heavy Lift.

Government Responsibility - If the contractor elected in his proposal 
package to perform in accordance with the conceptual drawing indications, 
the conceptual design on the indicated drawings (See notes on sheet F-2), 
will be completed to 100% by the Corps of Engineers after award for the 
contractor's use.  Information from the contractor concerning his lifting 
equipment will be required to complete the design by the Corps of 
Engineers.  Based on contractor cooperation with the exchange of 
information, the Government will be 100% responsible for the overall 
structural design.

Contractor Responsibility - If the contractor does not propose to use the 
conceptual design of the above F Drawing(s), then the contractor shall 
submit all necessary design details for Government review.  The Government 
will retain Engineer of Record responsibility for the overall structural 
design intent of the applicable F drawings.

1.84   SUPPLEMENTAL DESIGN BY THE GOVERNMENT'S ARCHITECT-ENGINEER

As noted in Section 0800 paragraph 1.83, certain designs may be provided by 
the contractor. To accomplish such design, the Government's 
Architect-Engineer of Record may be utilized through the Government's 
contract with the A-E. All business processes and communication will be 
through the Government as apart of its administration of the A-E and 
construction contracts.

*1
1.85   MANAGEMENT INFORMATION SYSTEM

Management Information System (MIS) - The Management Information System 
(MIS), will be used by both the Contractor and the Government for tracking 
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and controlling schedule, cost, reports, and submittals. As a minimum the 
system must have the following capabilities.

*4
a.   Planning and scheduling
b.   Cost estimating, budgeting and accounting reports
c.   Technical reports                                    *4

The MIS is considered critical to the success of cost reimbursement 
contract. This MIS should integrate cost schedule information to provide a 
minimum: tracking of costs incurred, tracking of costs scheduled, 
projection of cost and schedules, and time phased budget and spending 
curves. The schedule portion of this MIS should include a network analysis 
system as described in Specification Section 01320. Automated information 
should be remotely accessible at the work site and other locations to allow 
for: cost tracking of all costs including but not limited to actual labor, 
equipment, purchases, subcontracts, and other commitments, obligations, and 
expenditures; and evaluation of the impact of changes to the contract cost 
schedule.

The Contractor shall provide MIS procedures anticipated for tracking all 
phases of costs, from subcontracting, material, labor and overheads, to 
invoice for cost. The cost tracking shall be performed in a Work Breakdown 
Structure (WBS) format, with various defined levels of control. The upper 
levels of the WBS shall be where the Contractor's cost roll-up to levels 
where the COR will manage costs, schedule and funding.  The MIS and/or 
accounting system must be capable of recording and tracking costs by 
separate project funds in addition to work schedule items. 

Cost and schedule control will be maintained through use of Earned Value 
Metric Process and the implementation and reporting of the critical path 
method for schedule control. As part of the earned value analysis the 
contractor shall prepare the following and include them in the monthly 
performance reports: Budget Cost of Work Scheduled (BCWS), Budget at 
Completion (BAC), Budget Cost of Work Performed (BCWP), Actual Cost of Work 
Performed (ACWP), Estimate to Completion (ETC) and Estimate at Completion 
(EAC).  

Panning and Scheduling - The planning and scheduling system shall be based 
on a network analysis theory embodied in the critical path method (CPM) 
which shows the time needed for each step of the project and also the steps 
that must be taken in a logical sequence. For details on the project 
schedule see Section 01320  "Project Schedule".

Cost estimating, budgeting and accounting systems shall be required of the 
Contractor. The cost accounting system shall be in accordance with the cost 
accounting standards.

Reporting - The contractor shall provide reports to the Government as 
follows: 

a.   Bi-Weekly Reports - Bi-weekly reports will be prepared summarizing the 
work completed during the two-week period; work planned for upcoming two 
week period, and summary of work completed to date. 
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b.   Monthly Performance Reports - A monthly cost and schedule report will 
be required. This report will include, a narrative summary of work 
performed, updated project schedule, and cost performance report (CPR). The 
CPR will contain the budgeted, earned value; actual cost of work performed 
for the period and project to date: and budgeted and estimated costs at 
completion. The report shall compare actual costs, accruals and estimates 
at completion to the budget at the required levels of the WBS. The 
contractor will notify the Government when they are within sixty days of 
funds exhaustion. Budget and accounting data contained in these reports 
will be available to the Government via electronic data file transfer. The 
monthly performance report shall also include a milestone report, and a 
six-month forecast by month and a 12-month look ahead by quarter.

c.   Quarterly Reports - At the end of each quarter submit a contract funds 
status report. This report will include actual to date and quarterly 
amounts for: cost versus budget, estimate at completion, schedule and major 
milestone status and discussion of issues/problems.

Records Management - The MIS will support providing on-line query and 
search capability so that needed records and data can be located and status 
determined. A centralized records management system is required and must 
include a records management plan, document control procedures, system 
security and user training. 

The details for the above processes will be negotiated as Advance 
Agreements after award.                                    *1

1.86   CONCRETE PLACEMENT DRAWINGS
*1
The following shall be submitted in accordance with specification Section 
C-03201.                                                   *1

   (a)  Lift Key Drawings. At least 60 days prior to the submission of 
concrete lift drawings, the Contractor shall submit for approval, a master 
sequence of concrete placements. The applicable requirements of the 
specifications and drawings shall be incorporated. Each "LIFT KEY" drawing 
will be to scale and contain one shell or one shell's concrete infill.

   (b)  Concrete Lift Drawings. A concrete lift drawing shall be furnished 
for each placement of concrete. Each drawing shall contain only one 
placement. These drawings shall be to scale and the scale used shall be 
consistent and adequate to clearly show the details fo placement. Reference 
to the appropriate drawings used in the preparation of the drawings shall be 
shown on each drawing. The appropriate reinforcement placement drawings 
numbers and fabricated embedded item submittal numbers shall be shown on the 
corresponding concrete placement drawings. The placement drawings shall not 
be less than 22 X 34 inches in size. The Contractor shall review each 
placement drawing for compliance with the contract and coordinate each 
placement drawing with related related shop drawings to assure completeness 
and accuracy.The Contractor will appoint someone in his CQC staff that will 
be responsible for this activity and indicate his approval on each drawing as 
evidence of such review. Any deviation from the plans, specifications or 
related shop drawings shall be marked appropriately on the ENG Form 4025 and 
explained in writing in sufficient detail to verify compliance with the 
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intent of the contract. Drawing submittals shall be limited to no more than 
20 individual placement drawings per calendar week. If the Contractor plans 
to submit more than 20 per week, the Government may require an additional 10 
days for review for those over 20 a week. The Contractor shall submit four 
copies of each placement drawing for review at least 60 days prior to 
scheduling the placement. After review of the drawing by the Government, one 
copy will be returned and marked with an appropriate action code. This 
procedure will be repeated until all corrections have been made and the 
drawings approved. If drawings are repeatedly submitted with corrections 
needed, the Contractor's person responsible for their completeness will be 
removed from that position. After approval, the Contractor shall furnish 
three copies of each placement drawing to the Government marked "FOR 
CONSTRUCTION" and an electronic version on CD.  Distribution of the FOR 
CONSTRUCTION drawings shall be made by the Contractor at least one week prior 
to the beginning of any construction on the placement.  Lift drawings must be 
approved and distributed prior to holding the preparatory phase meeting for 
any lift's placement.
 
   (c) Electrical/Mechanical Placement Drawings. Electrical placement 
drawings shall be submitted to show all electrical items to be embedded. All 
electrical placement information shall be furnished for each placement of 
concrete and only one placement shall be shown on a drawing. The placement 
drawing shall be part of the corresponding concrete placement drawing. 
Placements without electrical/mechanical items shall be noted on the 
corresponding concrete placement drawings. Each drawing shall show all 
dimensions for accurate placement and will include the location of all 
electrical, instrumentation, and mechanical embedded items such as grounding, 
conduit number, size, location and anchor bolts for each 
electrical/mechanical item, etc. After approval, the Contractor shall furnish 
three copies of each placement drawing to the Government marked "FOR 
CONSTRUCTION" and an electronic version on CD.  Distribution of the FOR 
CONSTRUCTION drawings shall be made by the Contractor at least one week prior 
to the beginning of any construction on the placement.
*1 
   (d) Reinforcing Placement Drawings. Placement drawings for reinforcing 
steel shall conform to the requirements set forth in Spec Section 03201 and 
the drawings. Additional requirements and submittal procedures shall conform 
to paragraph (b) above and the following:                     *1

Placement drawings shall conform to the standards of ACI 315 with the 
following additional requirements. Drawings shall be drawn to scale with the 
scale shown on the drawings. These drawings will help identify congested 
areas and show adjustments in the steel to overcome identified areas. 
Concrete dimensions of the structure shall be shown along with the location 
of construction joints, and (typical) locations of all embedded items such as 
sheet pile walls, pintles, sill beams, side seals, master pile brackets, 
anchor bolts, structural steel, pre-stressing components, conduits, wall 
armor, piping, piling, flat jack piping, etc., the size, spacing, shape and 
location of the bars and bar supporting system in the structure; the location 
and type of all butt splices and location and length of all lap splices; and 
schedule/bar lists containing the quantity, shape, size, dimensions and 
bending detail for individual bars identified on a particular drawing. 
Schedule/bar lists shall be shown on the drawing and be separated and 
identified for each concrete lift. Only those bars shown and identified on a 
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particular lift drawing shall be contained in the schedule/bar list on that 
particular drawing. Each placement drawing shall contain references to 
appropriate contract drawings used in the preparation of the placement 
drawing. Lettering scale selected shall be suitable for reduction to 
half-size and microfilming and shall not be smaller than 5/32 inches in 
height. Minimum scale selected for plan, elevation and section views or 
reinforcement details for elements of the structure shall be 1/4" = 1'-0" 
with larger scale used where appropriate. The modification and/or alteration 
of reproducible copies of contract drawings will not be acceptable for 
original placement drawings. After approval, the Contractor shall furnish 
three copies of each placement drawing to the Government marked "FOR 
CONSTRUCTION" and an electronic version on CD.  Distribution of the FOR 
CONSTRUCTION drawings shall be made by the Contractor at least one week prior 
to the beginning of any construction on the placement.
*1
1.87   WORK AUTHORIZATION DOCUMENT

The Work Allocation Document (WAD) is designed for management control of 
cost under cost-reimbursement construction contracts. The WAD system is 
designed to serve as the primary tool for management and control of costs. 
The WAD system is used to allocate obligated contract funds by the 
Government to the contractor and to further control the obligation or 
expenditures of funds for identified work.

The WAD system is a series of documents prepared by the Contracting Officer 
and issued to the contractor for each feature cost item, line item or work 
breakdown structure (WBS) item to be executed under this contract. The 
Government and the contractor will agree on the budget amount for each WAD. 
The contractor will not be given authority to proceed with any work or 
incur any costs, even though money is obligated on the contract, until a 
written document signed by the Contracting Officer or Contracting Officer's 
Representative, is received by the contractor authorizing the contractor to 
proceed.

Following the issuance of a WAD by the Contracting Officer, the contractor 
will prepare work items for execution of the work included in the WAD. The 
contractor prepared work item will include the number of the WAD, a 
description of the work and resources to be used and a budget estimate of 
costs for the work item. The work items will be submitted to the Government 
for approval prior to the incurrence of costs. The cumulative budget cost 
estimate for work items included in a WAD shall not exceed the total budget 
estimate for the WAD without prior amendment and approval of the 
Government. 

The contractor will provide monthly cumulative (actual against budget) cost 
incurrence reports against each WAD. The contractor will maintain backup 
data in the form of actual cumulative cost incurrence for each work item. 
This latter information will be prepared in sufficient detail to readily 
identify cost trends of actual against budget for joint Corps/contractor 
monthly cost management and control meetings. 

1.88   CHANGE MANAGEMENT

The Government and the contractor will establish a procedure to be used 
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that ensures that all changes are reported and tracked throughout the life 
of the contract. The procedure CHANGE MANAGEMENT will track any work item 
not anticipated in the total estimated cost that impacts cost or schedule. 
The contractor will provide prompt, written notification to the Contracting 
Officer any time a situation arises that the contractor considers to 
constitute a change to the contract. The written notice must include the 
information found in FAR 52.243-7 subparagraph (b) (1)-(6). This Advance 
Agreement will be negotiated after award.                     *1

*3
1.89   *3  SCAFFOLDING  *3
July 2003

The following requirements supplement EM 385-1-1.  In the event of a 
conflict between these requirements and EM 385-1-1, the more strict 
requirement shall take precedence.

All scaffold systems shall be erected, inspected and disassembled under the 
direction of a competent person.  The competent person must be present and 
on site during these operations.  The qualifications and training of the 
competent person and the crew performing the work shall be submitted to the 
Contracting Officer and accepted prior to commencement of the work.  All 
scaffold systems must be inspected daily and certified as usable prior to 
use each days use by the competent person.  Scaffolds shall also be 
inspected and certified by the competent person upon completion of any 
changes to the scaffolding system i.e. adding or removing a level or etc.   
The competent person must be present and on site during these changes to 
the scaffold system.  The contractor shall develop a system that notifies 
all parties of the certification status.  The use a red/green tag system 
denoting the serviceability is an acceptable certification system.

A scaffold erection plan shall be submitted for all scaffold systems 
regardless of type scaffold to be used.  This plan shall include erection 
and dismantling operations and all manufacture's details of the system and 
shall demonstrate compliance with EM 385-1-1.  The plan shall be accepted 
by the Contracting Officer prior to the erection of the scaffold.   This 
plan shall be reviewed at the preparatory and initial meetings with all 
parties involved in the scaffolding operation and use thereof.  In the 
event others crafts will be using the scaffolding system, they shall also 
be briefed on the proper use of the system.

Every level of conventional and masonry type scaffolding systems shall be 
fully planked and include handrails and toe boards.  The contractor is 
advised that he must analyze the added weight of this requirement on the 
capacity of the scaffold system and adjust his operations accordingly.  All 
personnel erecting and dismantling scaffolds must be protected by a 
personal fall protection system.

Access to any type scaffold system above 6 (six) feet shall be by stair 
tower.                                                               *3

*7
1.90   *7 FUNDING AND COST RELATIONSHIP  *7    

Explanation of relationship between the Continuing Contracts Clause 
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52.232-5001 and Special Contract Provision 1.87, entitled Work 
Authorization Document (WAD)

Under no circumstances may work proceed without Work Authorization 
Documents (See Special Contract Provision 1.87).  Two possibilities may 
exist in the face of funds exhaustion: 

1.  In the event that appropriated funds are exhausted, and work already 
directed by WAD is being prosecuted, the contractor will have the option of 
either continuing to work on the issued WAD's, with the assurance of 
payment with interest for the work performed or of suspending performance. 
If the contractor opts to suspend, delay or interrupt the work arising from 
exhaustion or anticipated exhaustion of funds, the contractor's suspension 
will not entail a breach of the contract and the contractor shall not be 
entitled to any price adjustment in any manner, including costs associated 
with demobilization and remobilization.  

2.  In the event that appropriated funds are exhausted, the Government may 
continue, under the Continuing Contracts Clause, to issue WAD's as needed. 
If a WAD(s) is issued, the contractor will have the option of either 
initiating the work and continuing to work on the issued WAD(s), with the 
assurance of payment with interest, for the work performed, or of not 
initiating the work. If the contractor decides to suspend performance, 
after having initiated the work, then the contractor's suspension will not 
entail a breach of the contract and the contractor shall not be entitled to 
any price adjustment in any manner, including costs associated with 
demobilization and remobilization.                       *7  

-- End of Document --
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